

OKANOGAN-WENATCHEE 2017 REPAIRS, PHASE 3

CONSTRUCTION NEWSLETTER

June 19, 2020

Project Number:

WA FS ERFO
2017(1)-23(3)

FHWA Contact:

Terry Hager
terry.hager@dot.gov
(360) 773-6341
610 East Fifth Street
Vancouver, WA 98661

Project Partner:

USFS - Okanogan-
Wenatchee National
Forest

Contractor:

Cates & Erb, Inc.
Omak, WA

Notice to Proceed:

March 23, 2020

Completion Date:

Fall 2020

Project Website: <https://highways.dot.gov/federal-lands/projects/wa/fs-erfo-2017-1-23-3>



U.S. Department
of Transportation

**Federal Highway
Administration**

Construction Activities

Work on the ditches at Forest Service Road (FSR) 4415-040 MP 0.0 to 0.4 is anticipated to be completed this week. Remaining items of work at FSR 4415-040 MP 0.0 to 0.4 will be completed at the beginning of July.



Above:
Ditch work on FSR 4415-040

The work at FSR 4150 MP 2.2 will pause next week as the contractor waits for the July in-water work window to be able to start the next part of the work at the site.


Next week work will get underway at FSR 5100-100 MP 2.3. During the work at FSR 5100-100 MP 2.3 there will be significant material hauling taking place. Trucks will be traveling back and forth from FSR 5100-100 MP 2.3 to FSR 5140 MP 7.1. FSR 5100-100 will be closed at the Junction with FSR 5100. FSR 5140 will remain open to public traffic.

Please use caution on the nearby roads as there will be increased traffic related to work activities.

FSR 4150 & 5008-100 Closure Schedule	
Road Open -	to 6:00am
Road Closed -	6:00am to 9:00am
Road Open -	9:00am to 9:15am
Road Closed -	9:15am to 12:00pm
Road Open -	12:00pm to 12:15pm
Road Closed -	12:15pm to 3:00pm
Road Open -	3:00pm to 3:15pm
Road Closed -	3:15pm to 6:00pm
Road Open -	6:00pm

Road Impacts

- **Closed** - FSR 5100-100 MP 2.3
 - Work starting next week
 - Approximate duration: 2 weeks
- **See schedule above** - FSR 5008-100 MP 0.75
 - Up to 3 hour waits - Beginning of July
 - Approximate duration: 2 weeks
- **Closed** - FSR 4415-040 MP 0 to 0.4 (FSR 4415 Jct.)
 - Work resuming beginning of July
 - Approximate duration: 2 weeks
- **See schedule above** - FSR 4150 MP 0.3 & MP 2.2
 - Up to 3 hour waits - Work paused



Western Federal Lands Highway Division