

Repave Denali Park Road MP 0 to 3.4

Construction Project News Letter



June 28, 2019

Pruhs continued working on the subexcavation areas moving up to C-Camp. This work will continue through the first of next week. This will leave a short section at the flag pole parking area and a large deep section about midway down Government Hill, which the contractor plans on starting after the holiday. There will be no work from 8:00 a.m. Wednesday July 3rd, until 8:00 p.m. Friday July 5th. Please bear with us and have some patience as there will be some extra noise over the next few nights as they continue past C-Camp and the Headquarters area.



Paving of the gravel areas is scheduled to begin the night of July 9th.

The contractor has added a driver to water the gravel patches during day time non work hours to mitigate some of the dust being created by traffic over the gravel areas.

We remind everyone to use

care and caution while traveling through the work zone, expect short delays, and watch out for equipment and workers.

Removing existing asphalt pavement.



Project information

Contractors:

Pruhs Construction, Co., LLC.
Anchorage, AK

Begin Construction:

April 22, 2019

Planned Completion Date:

September 7, 2019

Award Amount:

\$5,359,806.84

Project Description:

Subexcavation, Pavement Reclamation, Pavement Overlay, Signage and Striping MP 0 to 3.4



Western Federal Lands

Highway Division

Project Engineer

David Harvey

Phone 360-833-3338

Email jesse.harvey@dot.gov

Construction Inspectors

Renee Newman, Rocky Higgs

Project website:

<https://flh.fhwa.dot.gov/projects/ak/denali-park/>