

# Repave Denali Park Road MP 0 to 3.4

## Construction Project News Letter



**August 16, 2019**

The contractor began the full depth reclamation with foamed asphalt work this week. Weather caught them and caused them to postpone the work for a couple of days. They will continue this activity as soon as the rain stops. Other work consist of maintaining the gravel surface at the round-about as they prepare to install the new concrete curbs and pavements.

Please use caution and slow down while traveling through the work zone. Expect short delays and watch out for equipment and workers.



Beginning the FDR control strip.



Foaming the other lane.

### **Project information**

#### **Contractors:**

Pruhs Construction, Co., LLC.  
Anchorage, AK

#### **Begin Construction:**

April 22, 2019

#### **Planned Completion Date:**

September 7, 2019

#### **Award Amount:**

\$5,359,806.84

#### **Project Description:**

Subexcavation, Pavement Reclamation, Pavement Overlay, Signage and Striping MP 0 to 3.4



### **Western Federal Lands**

#### **Highway Division**

#### **Project Engineer**

David Harvey

Phone 360-833-3338

Email [jesse.harvey@dot.gov](mailto:jesse.harvey@dot.gov)

Construction Inspectors

Renee Newman, Rocky Higgs

Project website:

<https://flh.fhwa.dot.gov/projects/ak/denali-park/>