

U.S. Department of Transportation Federal Highway Administration

April 10, 2020

CA NPS PP MANZ 20019(1) Manzanar Pavement Preservation Newsletter

The contractor put in long hard hours on Friday & Saturday in order to complete the micro surfacing at Manzanar National Historical Site.

The final sweeping and pavement marking will take place on Wednesday and Thursday of next week.



WORK SCHEDULE:

M—S, 7:00—6:00

DELAYS AND CLOSURES:

Delays, if any, will be minimal but will not exceed 15 minutes.

Project Engineer: D. Brouillard

Project Website: <https://flh.fhwa.gov/projects/ca/manzanar>



U.S. Department
of Transportation

**Federal Highway
Administration**