

**Newsletter 8-26-2019**  
**OR Douglas 17(1)**  
**Little River Road Rock Slope Stabilization MP 24.6**



**Construction Activities and Upcoming Work**

The week of August 19<sup>th</sup>, Continued Felling trees and grubbing the top of the slope in preparation for rock scaling. They started removing boulders from behind the barrier rail.

The week of August 26<sup>th</sup>, Triptych Construction will begin rock scaling operations that will continue after the Labor Day weekend. Triptych will also continue to remove debris behind the barrier rail.

(Photo below of Rock Removal Left. Slope Scaling Right)



**Driving Conditions**

Currently 1 lane road with concrete barrier rail at MP 24.6 on Little River Road for approximately ¼ mile.

**Traffic Delays**

Up to 30 minute delays with flaggers, between the hours of 7am and 5pm Monday thru Friday.

Traffic Lights in operation 5pm to 7am.

**Road Closures**

No road closures are scheduled for this project.

**Alternate Routes**

No alternate routes are available.

**CONTACT INFORMATION**

**Const. Manager** Jamie Speer, PE

**Mailing Address**

Glide, OR

**Office** (360) 624-6110

**E-mail** [Jamie.speer@dot.gov](mailto:Jamie.speer@dot.gov)