

OKANOGAN-WENATCHEE 2017 REPAIRS, PHASE 3

CONSTRUCTION NEWSLETTER

August 21, 2020

Project Number:

WA FS ERFO
2017(1)-23(3)

FHWA Contact:

Terry Hager
terry.hager@dot.gov
(360) 773-6341
610 East Fifth Street
Vancouver, WA 98661

Project Partner:

USFS - Okanogan-
Wenatchee National
Forest

Contractor:

Cates & Erb, Inc.
Omak, WA

Notice to Proceed:

March 23, 2020

Completion Date:

Fall 2020

Project Website: <https://highways.dot.gov/federal-lands/projects/wa/fs-erfo-2017-1-23-3>



U.S. Department
of Transportation

**Federal Highway
Administration**

Construction Activities

Work at Forest Service Road (FSR) 5008-100 MP 0.75 is now complete with seeding planned for this fall. The roadway at FSR 5008-100 MP 0.75 is fully open to public traffic.

The pipe culvert part of the work at FSR 5140 MP 10.2 is now complete. The contractor is working on final cleanup and pavement patching preparation at both the MP 8.75 and MP 10.2 sites. Next week it is anticipated that the crew will be working on completing the pavement patching at both sites on FSR 5140. FSR 5140 will remain closed to public traffic until the work at MP 8.75 and MP 10.2 is completed.

Work at FSR 4150 MP 0.3 and MP 2.2 is underway. At MP 0.3 the crew is working on the installation of the two pipe culverts, a 36-inch and 48-inch. Next week at MP 0.3, the crew will continue working on the pipe culvert installations along with raising the roadway grade. At MP 2.2 the crew will start working on shifting the roadway away from the creek edge and on the installation of rip rap bank protection mitigation measures. During this work, closures will follow the schedule shown to the right.

Work at FSR 4010-050 MP 0.78 and MP 2.3 is underway. The crew next week will focus their efforts at MP 2.3 on the installation of a new 96-inch pipe culvert at that site. During this work FSR 4010-050 will be closed to public traffic.

Please, if the closed signs are up, stay out of the work area. Also, use caution on roads nearby these sites, as there will be increased traffic related to work activities.




Above: Grade finishing work at FSR 5140 MP 10.2

FSR 4150 Closure Schedule	
Road Open -	to 6:00am
Road Closed -	6:00am to 9:00am
Road Open -	9:00am to 9:15am
Road Closed -	9:15am to 12:00pm
Road Open -	12:00pm to 12:15pm
Road Closed -	12:15pm to 3:00pm
Road Open -	3:00pm to 3:15pm
Road Closed -	3:15pm to 6:00pm
Road Open -	6:00pm

Road Impacts

- **Closed** - FSR 5140 MP 8.75 & MP 10.2
 - Work underway
 - Completion anticipated by the end of August
- **Closed** - FSR 4200-400 MP 0.2
 - Work starting in September
- **Open** - FSR 5008-100 MP 0.75
 - Work completed
- **See schedule above** - FSR 4150 MP 0.3 & MP 2.2
 - Up to 3 hour waits - Work underway
- **Closed** - FSR 4010-050 MP 0.78 & MP 2.3
 - Work underway



Western Federal Lands Highway Division