

OKANOGAN-WENATCHEE 2017 REPAIRS, PHASE 3

CONSTRUCTION NEWSLETTER

October 30, 2020

Project Number:

WA FS ERFO
2017(1)-23(3)

FHWA Contact:

Terry Hager
terry.hager@dot.gov
(360) 773-6341
610 East Fifth Street
Vancouver, WA 98661

Project Partner:

USFS - Okanogan-
Wenatchee National
Forest

Contractor:

Cates & Erb, Inc.
Omak, WA

Notice to Proceed:

March 23, 2020

Completion Date:

Fall 2020

Project Website: <https://highways.dot.gov/federal-lands/projects/wa/fs-erfo-2017-1-23-3>



U.S. Department
of Transportation

**Federal Highway
Administration**

Construction Activities



Above: FSR 4150 MP 2.2
Completed slope under snow

FSR 4010-050 will remain closed as part of the seasonally established USFS road closures for the area (See USFS - Methow Valley Ranger District website for more information).

This will be the last Construction Newsletter for the Okanogan-Wenatchee 2017 Repairs, Phase 3 Project.




Above: FSR 4010-050 MP 0.78
132-inch pipe culvert

Road Impacts


- None

The project is expected to be completed on Monday, November 2nd with seeding of the sites at Forest Service Road (FSR) 4010-050 MP 0.78 and MP 2.3.

This past week the contractor placed and graded the roadway aggregate at FSR 4010-050 MP 0.78 and MP 2.3. The contractor also completed the final cleanup, along with demobilization of equipment from both sites.



Above: FSR 4010-050 MP 2.3
Creek at the site



REPAIR LOCATIONS

Western Federal Lands Highway Division