Projects: WA PRA FVNP 100(1... Constructions: Progress Pay Periods 1 INS: Pay Note

Return To Pr

Project Info | Design | **Construction** | Account | Team

Core | Contract Status | **Progress Payment** | SubContractors | Labor/Equipment | Daily Reports | Daily Diary | Claims | Contract Modifications

Grand Summary | **Pay Notes** | Pay Note Summaries | Non CM Pay Items | Period | Account | Progress Payment Tracking

**Project Number:** WA PRA FVNP 100(1) **Project Name:** FORT VANCOUVER NATIONAL PARK **Contract Number:** DTFH-C2014 **States:** WA

Save & Close | Save | Delete | Cancel | Cancel & Close | Submit To PE | Print Preview | Print Preview (Contractor Version)

* *indicates a required field*

## FHWA Pay Note

**Pay Note:** 46 INS **Pay Item Number:** 25210-0000 **Line Number:** A 0360
**Period:** 1 INS **Pay Item Type:** Normal pay item **Contract Mod #:**
**Description:** ROCKERY

| | Contract Quantities | | | | Revised Quantities | | Probables | | |
|---|---|---|---|---|---|---|---|---|---|
| Acct | Quantity | Unit Price | Unit | Amount | Qty | Amount | Quantity | Amount | % Over / Under |
| | 150.0 | $225.00 | SQYD | $33,750.00 | 150.0 | $33,750.00 | 150.0 | $33,750.00 | 0.00 |
| CON01 | 150.0 | $225.00 | SQYD | $33,750.00 | 150.0 | $33,750.00 | 150.0 | $33,750.00 | 0.00 |

Pay Note Date*: 09-27-2013 select clear

Entries:

**Pay Note Entry #1**

Work Date Start Date*: 09-23-2013 select clear

Work Date End Date*: 09-26-2013 select clear

Location/Description*:

Rockery wall station 104+31 to station 104+61.1 (12' left offset from center line)= 134.270 m2 = 160.586 SQYD

CON01 Main account Quantity: 160.59 SQYD

Remarks/Calculations:

*See attached documentation/calculations:

(a) field cross section
(b) irregular polygon area calculator sheets

1 m2 = 1.19599 SQYD

Delete

Add Entry

**CON01 Main account Quantity:** 160.6

Total Pay Note Quantity: 160.6 SQYD

Total Production Days: 4

Production Rate: 40.15 SQYD/Day

Measured By*: Bob COE

FHWA Inspector:

Contractor Inspector:

Interim/Final*: Interim Final

Supporting Documentation:

File Name:
25210_Rockery_Support.pdf

Delete

Add Document

Reference:

Save & Close | Save | Delete | Cancel | Cancel & Close | Submit To PE | Print Preview | Print Preview (Contractor Version)