Projects: WA PRA FVNP 100(1... Constructions: Progress Pay Periods 1 INS: Pay Note

Return To Pro

Project Info | Design | **Construction** | Account | Team

Core | Contract Status | **Progress Payment** | SubContractors | Labor/Equipment | Daily Reports | Daily Diary | Claims | Contract Modifications

Grand Summary | **Pay Notes** | Pay Note Summaries | Non CM Pay Items | Period | Account | Progress Payment Tracking

Project Number: WA PRA FVNP 100(1) **Project Name:** FORT VANCOUVER NATIONAL PARK **Contract Number:** DTFH-C2014 **States:** WA

Save & Close | Save | Delete | Cancel | Cancel & Close | Submit To PE | Print Preview | Print Preview (Contractor Version)

* *indicates a required field*

FHWA Pay Note

Pay Note: 13 INS **Pay Item Number:** 60201-1000 **Line Number:** A 0640

Period: 1 INS **Pay Item Type:** Normal pay item **Contract Mod #:**

Description: 36-INCH PIPE CULVERT

	Contract Quantities				Revised Quantities		Probables		
Acct	Quantity	Unit Price	Unit	Amount	Qty	Amount	Quantity	Amount	% Over / Under
	200.0	$85.00	LNFT	$17,000.00	200.0	$17,000.00	200.0	$17,000.00	0.00
CON01	200.0	$85.00	LNFT	$17,000.00	200.0	$17,000.00	200.0	$17,000.00	0.00

Pay Note Date*: 03-19-2014 select clear

Entries:

Pay Note Entry #1

Work Date Start Date*: 03-18-2014 select clear

Work Date End Date*: 03-18-2014 select clear

Location/Description*:

36 inch pipe installed at 243+08.54

Pipe Length = 68.29' (excluding end sections)

CON01 Main account Quantity: 68.3 LNFT

Remarks/Calculations:

*See attached as built drawing

Delete

Add Entry

CON01 Main account Quantity: 68.3

Total Pay Note Quantity: 68.3 LNFT

Total Production Days: 1

Production Rate: 68.3 LNFT/Day

Measured By*: Bob COE

FHWA Inspector:

Contractor Inspector:

Interim/Final*: Interim Final

Supporting Documentation:

File Name:
602_36in_Example.pdf

Delete

Add Document

Reference:

Save & Close | Save | Delete | Cancel | Cancel & Close | Submit To PE | Print Preview | Print Preview (Contractor Version)