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(o SWIFTCURRENT SPUR ROAD
Information Deep Culvert October 30, 2025

Project Number:
MT NP GLAC 14(6)

Current Construction Activities:
The Contractor has placed the fourth section of the pipe and continued

:::I)\rlr\ln%ecccl)(ntact: to backfill around the installed sections of pipe. They have also
Project Engineer continued to excavate for the remaining section of pipe.

550 Corporate Drive Upcoming Construction Activities:

Kalispell, MT 59901 They will continue to excavate, install the slide rail system, and install

the remaining sections of pipe. They may be installing the last
remaining section of the pipe by the end of this week or early next week
and will begin focus on backfilling.

Project Partner:
Glacier National Park

Contractor:

Missouri River Contractors
1500 Blaine Street
Helena, MT 59601

Notice to Proceed:
10/01/2024

Fixed Completion Date:
11/21/2025

Project Description:
Replacing failed culvert at
station 174+75 along Two
Medicine Road as part of
the Swiftcurrent Spur Road
Rehabilitation project.

Project Staff:

Storm Beck, PE

Ryan Votapka, Asst. PE

Knud Martin, COE T e e e e s — s — 1
Desiree Nelson, Project Admin - W

| Monday- Saturday: 7:00 am —7:00 pm J Y |

- Road Closure: Two Medicine Road is closed to all public CRL'gggD'f .

| traffic, including bicycles and pedestrians. P |
U.S. Department of Transportation Project Website: https://cms.fhwa.dot.gov/federal-lands/projects/mt/mt-np-glac-4
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