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CONSTRUCTION NEWSLETTER

July 10, 2020
Project Number: Construction Activities
WA FS ERFO Work at Forest Service Road (FSR) 4415-040 MP 0.0 to 0.4 is just about complete. The
2017(1)-23(3) roadway side ditches, 3 new culverts and a riprap dip at the main creek channel crossing

have all been completed. The
contractor is in the process of

FHWA Contact: placing the roadway aggregate at
Terry Hager the si‘ie, tgils) work1 should be .
terry.hager@dot.gov completed by early next week.
(360) 773-6341 Some minor work at FSR 5008-
610 East Fifth Street 100 MP 0.75 has already begun

this week. As work progresses
Vancouver, WA 98661

next week at the site FSR 5008-
100 will be subject to road
closures based on the schedule
shown below. During these
closures flaggers will be on site
to provide traffic control.

Project Partner:
USFS - Okanogan-

Wenatchee National

T i

F t AR c ST S e
ores Above: Grading work at FSR 4415-040 MP 0.0 to 0.4
FSR 4150 & 5008-100 Closure
Contractor: Work on FSR 5140 will focus on the MP 8.75 site Schedule
Cates & Erb, Inc. next week. Work next week will include installation | Road Open - to 6:00am
Omak. WA of new culverts, cleaning of existing culverts and | Road Closed - 6:00am to 9:00am
’ roadside ditch repair. FSR 5140 will remain closed |Road Open-  9:00am to 9:15am
to public traffic until the work at MP 8.75 and MP | p -4 Closed - 9:15am to 12:00pm
Notice to Proceed: 10.2 sites is completed. Road Open-  12:00pm to 12:15pm
March 23, 2020 . . . .
are Please use caution on roads nearby these sites as | Road Closed - 12:15pm to 3:00pm
there will be increased traffic related to work Road Open-  3:00pm to 3:15pm
Completion Date: activities. Road Closed - 3:15pm to 6:00pm
Fall 2020 Road Open - 6:00pm

Road Impacts

Project Website: https://

higshwavs.dot.gov/federal- ¢ Closed - FSR 5140 MP 8.75 & MP 10.2
- Work underway

lands/projects/wa/fs-erfo-

2017-1-23-3 e See schedule above - FSR 5008-100 MP 0.75
- Up to 3 hour waits - Work underway

e e Closed - FSR 4415-040 MP 0 to 0.4 (FSR 4415 Jct.)
- Work finishing up early next week

U.S.Department

of Transportation e See schedule above - FSR 4150 MP 0.3 & MP 2.2

. - Up to 3 hour waits - Work resuming late July
Federal Highway

Administration

Western Federal Lands Highway Division



