
This National TTP Safety Report identifies all Tribal safety activities conducted within the specified reporting period, 
compiling non-construction safety activities conducted by Tribes (whether funded by TTP or TTP Safety Funds) and then all 
TTP Safety Fund Construction Projects.

Attachment E. National TTP Safety Projects Report
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This National TTP Safety Report identifies all Tribal safety activities conducted within the specified reporting period, 
compiling non-construction safety activities conducted by Tribes (whether funded by TTP or TTP Safety Funds) and then all 
TTP Safety Fund Construction Projects.

Safety Activities

$12,500.00 $12,500.00

Safety Plan completed

Funds Programmed Funds Expended2016

Alabama-Quassarte Tribal Town

$12,500.00 $14,326.00

Safety meeting was completed with WH Pacific representative on-site to review safety concerns and issues with 
various members of the community and council. We also Expended 2015 Funds

Funds Programmed Funds Expended2016

Arctic Village

$20,000.00 $8,432.00

Safety funds supplemented staff travel as they traveled to villages to review and inventory roads and 
infrastructure, and to hold public meetings to gathered information on local concerns, hazards, and 
transportation safety. Areas of concern were noted by GPS and photos taken.  They traveled to the 
communities of Ekwok, New Stuyahok, Nondalton, Pilot Point, Manokotak, and Koliganek.  Staff held public 
meetings in Ekwok, New Stuyahok, Nondalton, and Pilot Point, and met with village staff in Manokotak and 
Koliganek. Since the project is sharing resources with the FEMA project, and the strategy for the FEMA project 
has changed, each village will be visited after a round of Tribal Hazard Mitigation Planning workshops for 
further inventory and public meetings.

Funds Programmed Funds Expended2016

Bristol Bay Native Association

$4,329.00 $1,484.00

BIA Roads MAP 21 Training in Sacramento June 21st & 22nd.

Funds Programmed Funds Expended2016

Cachil DeHe Band of Wintun Indians - Colusa

$193,600.00 $1,399.00

Rancheria is preparing the mapping and location of signage, safety measures and addressing for Wayfinding 
Safety Project

Funds Programmed Funds Expended2016

Cher-Ae Heights Indian Community of the Trinidad Rancheria

$4,500.00 $11,160.00

Completing Transportation Safety Plan, COOP and Pre-disaster mitigation plans.  The TIP only calls out funding 
for the safety plan update and safety enforcement.  Program Management in the TIP also covers costs for 
safety activities. Indirect included.

Funds Programmed Funds Expended2016

Chickaloon Native Village 

$150,000.00 $144,500.00

Construction of Sidewalk through major traffic area.

Funds Programmed Funds Expended2016

Citizen Potawatomi Nation

$12,500.00 $10,750.00

Safety Plan prepared.

Funds Programmed Funds Expended2016

Colorado River Indian Tribes of the Colorado River Indian Reservation, Arizona and California
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Safety Activities

$10,000.00 $138,684.00

The CSKT Roads Program is complete with the Road Safety Audit funded by 2014 TTPSF Funds with the 
exception of some guardrail length of need determinations and additional sign inventory.  
KLJ Engineering performed RSA on approx. 500 miles of rural county and BIA Routes within the Mission Valley 
on the Flathead Reservation.  The CSKT Roads Program also had a radio repeater installed on Oliver Point to 
improve emergency communications on the Reservation with TTPSF Funds.  The radio repeater was installed 
and completed during this reporting period.  The Roads Program is in the process of procuring two portable 
variable message boards funded TTPSF Funds(applied for in 2015).

Funds Programmed Funds Expended2016

Confederated Salish & Kootenai Tribes

$1,000.00 $7,704.00

Worked with the City of Coos Bay concerning a safety project on Ocean Blvd which provides primary access to 
government offices and services. A "Road Diet" was developed to reduce accidents. Worked with ODOT 
concerning safety issues on W Hwy 126, the main route between Eugene/Springfield and Florence, Oregon. 
Also, reviewed the 2016 Oregon Transportation Safety Action Plan. 

Funds Programmed Funds Expended2016

Confederated Tribe of the Coos, Lower Umpqua, and Siuslaw Indians

$32,500.00 $9,690.00

Preparing Safety Management Plan. Summarized jurisdictional collision data. Met with YN Tribal Police 
regarding collision data particular to tribal members. Continue cooperative effort with EWU Tribal Planning 
Program's Safety Demonstration Project. Obtained/distributed safety materials from WTSC. 

Funds Programmed Funds Expended2016

Confederated Tribes and Bands of the Yakama Indian Nation

$12,500.00 $7,117.00

Eklutna Village Safety Plan is developed.  Municipality of Anchorage (MOA) is still waiting for funds to develop a 
MOA transportation safety plan, with which we intend to partner, to finish the NVE transportation safety plan, 
extending it to a broader area.  We discussed this with them at meetings, and by phone and e-mail.

Funds Programmed Funds Expended2016

Eklutna Native Village

$12,500.00 $6,250.00

Hired a contractor to assist Fond du Lac with the development of a Safety Plan.

Funds Programmed Funds Expended2016

Fond du Lac  Band of Chippewa Indians

$12,500.00 $4,375.00

Currently working with Red Plains to develop a Tribal Transportation Safety Study for the entire Fort McDowell 
Yavapai Nation reservation. Project is not complete.  Only a draft survey has been developed.

Funds Programmed Funds Expended2016

Fort McDowell Yavapai Nation, Arizona

$12,500.00 $1,797.00

Hosted Tribal Transportation Safety Planning Community Meeting in Huslia.  Currently working on completing 
Safety Plan.

Funds Programmed Funds Expended2016

Huslia Village
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Safety Activities

$45,000.00 $22,000.00

Road safety assessment is ongoing and a Level of Service report was filed with SWRO BIA for this fiscal year. 
Design is under way to provide a protected walkway through a Culvert that serves as a bridge. The design is 
90% complete and the safety features are being developed through a collaborative effort with NMDOT, KEWA 
Pueblo, and SWRO BIA.

Funds Programmed Funds Expended2016

Kewa (Santo Domingo) Pueblo

$15,513.00 $15,513.00

Funds used for development of a safety Plan and for safety features such as new signs, paint striping, etc.

Funds Programmed Funds Expended2016

Kickapoo Traditional Tribe of Texas (B00826)

$12,500.00 $12,500.00

Provided preliminary transportation safety planning with local tribal members, and other local government 
representatives in preparation for community meeting.

Funds Programmed Funds Expended2016

Knik Tribe

$12,500.00 $12,500.00

Safety Plan was developed ensuring that all safety measures were carried out and roads were safe for travels 
once again.  Met with Northwest Planning commission to carry out a Safety Summit for the Region.

Funds Programmed Funds Expended2016

Lac Courte Oreilles Band of Lake Superior Chippewa Indians

$12,000.00 $12,000.00

completed update of safety plan

Funds Programmed Funds Expended2016

Lac du Flambeau Band of Lake Superior Chippewa Indians

$12,500.00 $8,549.00

Staff attended National Safety Conference and Road Safety Audit training.
Tribe Transportation Safety Committee reviewed and prioritized projects.
Road Safety Review of the Elwha Hillclimb included participants from the Tribe, County, and BIA.

Funds Programmed Funds Expended2016

Lower Elwha Tribal Community of the Lower Elwha Reservation

$12,500.00 $7,401.00

N/A
Development of Transportation Safety Plan by consultant, Gibson Traffic Engineering.
Road Safety Audit Training by FHWA hosted by Lummi and the NW Tribal Transportation Group.  

Funds Programmed Funds Expended2016

Lummi Tribe of the Lummi Reservation

$513,093.00 $16,149.00

Striping: Rte 4 Carrizo Canyon Road, Rte 10 South Tularosa & Rte 376 Old Road.

Funds Programmed Funds Expended2016

Mescalero Apache Tribe

$12,500.00 $12,500.00

Draft Safety Plan is complete, waiting on administration review and approval. 

Funds Programmed Funds Expended2016

Native Village of Afognak
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Safety Activities

$12,500.00 $4,172.00

RFP sent out May 15,2016.  Contract awarded to MG Tech Writing LLC in August, plan development began in 
September, 2016.  GZGTG Tribal Transportation Safety Plan is scheduled to be completed by March 1, 2017

Funds Programmed Funds Expended2016

Native Village of Fort Yukon

$12,500.00 $12,500.00

Safety plan

Funds Programmed Funds Expended2016

Native Village of Gakona

$12,500.00 $12,500.00

completed safety plan

Funds Programmed Funds Expended2016

Native Village of Kluti-Kaah

$12,500.00 $12,500.00

Develop Safety Plan

Funds Programmed Funds Expended2016

Native Village of Kobuk

$513,242.00 $36,851.00

1. Highway Safety – Traffic Safety Plan
Total Funds Awarded to Date: $12,500.00
Funds Expended this Fiscal Year:  $0
Activities Undertaken & Status:
NDOT negotiated a task order with On-Call Engineering consultant Wilson & Company to develop the Nava

Funds Programmed Funds Expended2016

Navajo Nation

$12,500.00 $12,500.00

Newhalen Village wishes to spend our 657 funds on development of a Tribal Safety Plan.
Safety Plan will entail all our official existing route and some routes not in the system that are educational in 
nature.  This is our FY 2013 657 Safety TIP as 25 CFR Part 170; MAP-21 and Amended by FAST-Act

Funds Programmed Funds Expended2016

Newhalen Village

$33,598.00 $12,825.00

Received funding for the purpose to have a Tribal Safety Plan completed.  A Sub-contract was approved with 
Cross Timbers in February 2016.  Various stakeholders meeting plus public meetings took place when drafting 
the document.  Document was finalized in

Funds Programmed Funds Expended2016

Nez Perce Tribe of Idaho

$30,000.00 $22,490.00

Purchased Driver's Education Vehicle and attachment 241NarrativeFY16. NIT budget line item 690 (cap. 
equiptment). Additional Safety work is addressed in sections 2 and 3 of this report.

Funds Programmed Funds Expended2016

Nooksack Indian Tribe

$6,470.00 $7,127.00

Develop Transportation Safety Plan - 100% Complete

Funds Programmed Funds Expended2016

Oglala Lakota Nation
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Safety Activities

$12,500.00 $12,533.00

Started developing the safety plan. Collected data. Expenses were for payroll and computer services. Forgot to 
put the safety funds on the TIP because the safety funds were so late in being awarded. 

Funds Programmed Funds Expended2016

Petersburg Indian Association

$58,733.00 $58,733.00

Safety activities include educational activities for citizens on transportation planning, safety planning, roads, 
public hearings and community hearings.

Funds Programmed Funds Expended2016

Pinoleville Pomo Nation

$12,500.00 $17,225.00

Transportation Safety Plan prepared with assistance of Gibson Traffic Consultants.  Consultants collected and 
analyzed data and conducted community outreach and documented results in the plan.

Funds Programmed Funds Expended2016

Port Gamble Indian Community of the Port Gamble Reservation

$12,000.00 $12,000.00

plan complete

Funds Programmed Funds Expended2016

Prairie Band Potawatomi Nation

$16,184.00 $9,293.00

Survey and replacement of all road signs reflectivity to meet the MUTCD retro-reflective standards.

Funds Programmed Funds Expended2016

Pueblo of Picuris

$9,536.00 $9,536.00

LRTP

Funds Programmed Funds Expended2016

Pueblo of Pojoaque

$12,500.00 $12,500.00

Received TTP Safety funds to develop the Pueblo's Tribal Transportation Safety Plan. The safety plan was 
presented to the Governor & Tribal Council, which has been accepted by the tribal officials. The plan was 
finalized in December 2015.

Funds Programmed Funds Expended2016

Pueblo of Zuni

$10,200.00 $3,437.00

Safety Plan finished.  Conducting Road Safety Audits.

Funds Programmed Funds Expended2016

Puyallup Tribe

$12,000.00 $12,000.00

Development of Transportation Safety Plan.  Draft is in review.

Funds Programmed Funds Expended2016

Quileute Tribe of the Quileute Reservation
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Safety Activities

$390,500.00 $12,500.00

These funds are from a Safety Grant in year 2013 and are included in the LRTP and SSP contract services.   The 
SSP is 59% complete through the end of March.  The SSP will be delivered in conjunction with the LRTP.  
Completed the LRTP and SSP-   Safety Gra Grants.  I believe a report was submitted by Ramah PD for the 
expenditures and uses of these funds.

Funds Programmed Funds Expended2016

Ramah Navajo (recognized under Navajo)

$12,500.00 $2,064.00

Purchased streetlights 

Funds Programmed Funds Expended2016

Rampart Village

$100,000.00 $100,000.00

These funds will be used to purchase more Seat Belt Signs throughout the reservation roadways, and other 
road signed that encourage awareness for an upcoming safety issue at each of the obstructed areas, bring 
awareness to being a cautious driver.

Funds Programmed Funds Expended2016

Rosebud Sioux Tribe

$18,000.00 $10,000.00

N/A Alive at 25, Defensive Driving -State Campaigns 

Funds Programmed Funds Expended2016

Seminole Nation of Oklahoma

$12,500.00 $3,750.00

Safety Audit

Funds Programmed Funds Expended2016

Shoalwater Bay Tribe of the Shoalwater Bay Indian Reservation

$95,400.00 $77,669.00

Numerous road signs have been ordered for replacement of old signs out on roadways. Approximately 12 miles 
of line painted onto roadways and completed parking lot lines.  Other safety equipment such as cones, 
candlesticks were purchased for on the ground activities.

Funds Programmed Funds Expended2016

Shoshone-Bannock Tribes of Fort Hall

$2,000.00 $2,000.00

Put plan together for submittal to the FHWA safety fund program.

Funds Programmed Funds Expended2016

Sokaogon Chippewa Community

$12,500.00 $12,500.00

BIA 2002 covered the cost of developing the Tribal Safety Plan. This will help guide safety activities in the future 
work program.

Funds Programmed Funds Expended2016

Southern Ute Indian Tribe

$12,500.00 $5,175.00

Tribal Transportation Safety Management Plan was completed. Funding came from the TTPSF, not regular TTP.

Funds Programmed Funds Expended2016

Spirit Lake Tribe
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Safety Activities

$12,500.00 $12,500.00

The Tribe contracted with a consulting firm to develop a Tribal Transportation Safety Plan. We subsequently 
prepared and submitted an application for TTP Safety Funds for a Traffic Safety Study.

Funds Programmed Funds Expended2016

Squaxin Island Tribe of the Squaxin Island Reservation

$12,500.00 $12,500.00

Tribal Transportation Safety Plan will be approved in December 2016

Funds Programmed Funds Expended2016

Swinomish Indian Tribal Community

$25,000.00 $5,076.00

Airfare, Per diem, and Meeting expenses

Funds Programmed Funds Expended2016

Tanana Chiefs Conference

$12,500.00 $12,500.00

Started and Completed FY 2016 Safety Plan with FY 2015 Tribal Transportation Program Safety Funds.  Meet 
with the City of Aniak, Aniak School District, Alaska State Troopers Aniak Post, Aniak Native Health Clinic, FAA, 
The Kuskokwim Corporation and Alaska Citizens and Tribal members to develop our Draft and Final Aniak Tribal 
Safety Plan.  The Safety Plan was adopted by the Village of Aniak.

Funds Programmed Funds Expended2016

Village of Aniak

$76,702.00 $18,083.00

Street Lighting, brush clearing, snow removal, signage 

Funds Programmed Funds Expended2016

Village of Kalskag

$15,439.00 $14,400.00

Safety meeting was completed with WH Pacific representative on-site to review safety concerns and issues with 
various members of the community and council.

Funds Programmed Funds Expended2016

Village of Venetie

$111,915.00 $61,000.00

Safety advertising campaign, safety fair, safety block party and EMS training.

Funds Programmed Funds Expended2016

Wind River Tribe

$12,500.00 $2,240.00

WCAT received a start up Safety Grant in 2014 to develop a safety plan.  We are now working to build a data 
driven Safety Plan.

Funds Programmed Funds Expended2016

Wrangell Cooperative Association

$4,000.00 $7,363.00

Safety expended funds on salary, fringe and infant, toddler and youth car seats.  

Funds Programmed Funds Expended2016

Yankton Sioux Tribe

$12,500.00 $7,500.00

Transportation Safety Plan Completed

Funds Programmed Funds Expended2016

Yurok Tribe
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

A14AF00001

Project Name

Tribal Transportation Safety Management Plan

Project Description

#Type!

Inventory Route Number(s)

All

Location Description

All

County

Benson

State

ND

Length 102.4

Project Narrative

The Tribal Transportation Safety Management Plan was completed.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 100Estimated Completion Date 4/30/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

A05303AddP2

Spirit Lake Tribe A05303

1/8/2017Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); PROJECT COMPLETE; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

10613116

Project Name

BIA Rt. 27 - Safety Upgrades

Project Description

#Type!

Inventory Route Number(s)

27 -15; 20; 25

Location Description

BIA 27 from Wounded Knee to Porcupine Butte

County

Oglala Lakota

State

SD

Length 1.57

Project Narrative

Project is complete

Funds Expended This FY (All sources)

$596.00

Anticipated Total Project Cost (all years)

$143,455.00

Percent Work Complete 100Estimated Completion Date 3/3/2015

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

A063440016

Oglala Lakota Nation A06344

12/9/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$596.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

RST-2015-TSP

Project Name

Two Strike Pathway

Project Description

#Type!

Inventory Route Number(s)

BIA Rt.1;Section 40;50;60;

Location Description

Two Strike Community connecting different housing with safe pedestrian and bikepath

County

Todd

State

SD

Length 0.75

Project Narrative

This project is in the planning stage yet until the TTP funding allows and we will be applying for Safety Funds to help fund this 
project. Our office will be going the project areas' ROW and NEPA.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$159,469.00

Percent Work Complete 0Estimated Completion Date 12/28/2022

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

A073450002

Rosebud Sioux Tribe A07345

12/28/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

A0988200

Project Name

Safety EMS & Enforcement

Project Description

#Type!

Inventory Route Number(s)

0

Location Description

ROBERTS

County

ROBERTS

State

South Dakota

Length 0

Project Narrative

Purchase of supplies and equipment for enforcement uses in safety plan and application. 

Funds Expended This FY (All sources)

$24,040.00

Anticipated Total Project Cost (all years)

$430,949.00

Percent Work Complete 75Estimated Completion Date 3/31/2017

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

A0988200

Sisseton Wahpeton Oyate A09347

12/22/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$24,040.00

Active Phases during this reporting period

Data Collection Equipment

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

A0988300

Project Name

Safety Education

Project Description

#Type!

Inventory Route Number(s)

0

Location Description

ROBERTS

County

ROBERTS

State

South Dakota

Length 0

Project Narrative

 Purchase of supplies, materials and equipment for various trainings for bike safety and drivers education classes.

Funds Expended This FY (All sources)

$13,786.00

Anticipated Total Project Cost (all years)

$59,681.00

Percent Work Complete 100Estimated Completion Date 9/30/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

A0988300

Sisseton Wahpeton Oyate A09347

12/22/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$13,786.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

none

Project Name

Turn Lanes - Hwy 24 @ Dollar Store

Project Description

#Type!

Inventory Route Number(s)

0024-ND 24; Sec 30

Location Description

Along ND Hwy 24 just north of Fort Yates at the Dollar Store

County

Sioux

State

No

Length 2.4

Project Narrative

complete

Funds Expended This FY (All sources)

$1,990,075.00

Anticipated Total Project Cost (all years)

$1,990,075.00

Percent Work Complete 100Estimated Completion Date 7/28/2016

Project Funding Source(s)

TTP Safety Fund; NDDOT

TTP Safety Fund Project Report

Federal Project Number

A103020300

Standing Rock Sioux Tribe A10302

12/28/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$1,990,075.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

B041560S

Project Name

330th Road

Project Description

#Type!

Inventory Route Number(s)

818

Location Description

BROWN

County

BROWN

State

Kansas

Length 3.5

Project Narrative

This project has been completed.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$74,114.00

Percent Work Complete 100Estimated Completion Date 5/31/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

B041560S

Iowa Tribe of Kansas and Nebraska B04860

12/21/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$74,114.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 1

file: G2G Financial Report, 02243_01_G2G%20Financial%20Report.pdf
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

228

Project Name

1st Street Safety Project

Project Description

#Type!

Inventory Route Number(s)

PC01 S10

Location Description

Starting at the intersection of 1st Street and Elm Street; extending south 1700 feet.

County

Pawnee

State

OK

Length 0.646

Project Narrative

Final plans 95% complete.Working with Oklahoma DOT to finalize signalization plan and coordination between overlapping 
projects.

Funds Expended This FY (All sources)

$31,255.00

Anticipated Total Project Cost (all years)

$2,178,600.00

Percent Work Complete 20Estimated Completion Date 7/29/2017

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

B078120318

Pawnee Nation of Oklahoma B07812

12/27/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$31,255.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

139

Project Name

Gordon Cooper Road Sidewalks

Project Description

#Type!

Inventory Route Number(s)

8082

Location Description

35.30917102N 96.92583367W

County

Pottawatomie

State

OK

Length 0.8

Project Narrative

Project is complete, waiting for final inspection w/FHWA.

Funds Expended This FY (All sources)

$231,224.00

Anticipated Total Project Cost (all years)

$225,000.00

Percent Work Complete 100Estimated Completion Date 9/30/2016

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

B088210001

Citizen Potawatomi Nation B08821

12/30/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$231,224.00

Active Phases during this reporting period

Construction; PROJECT COMPLETE; 

Attachments: 4

file: Sidewalk Location, 00489_01_Sidewalk%20Location%20Map.pdf

Another 3 file(s) are  available under ID  00489
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

C5115S42

Project Name

EDUCATIONAL VIDEO PRODUCTIONS

Project Description

#Type!

Inventory Route Number(s)

0

Location Description

GLACIER

County

GLACIER

State

Montana

Length 0

Project Narrative

These funds are FY2017

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$30,000.00

Percent Work Complete 0Estimated Completion Date 10/31/2018

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

C5115S42

Blackfeet Tribe C51201

12/28/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

PROJECT COMPLETE; Safety Grant

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

C5215S31

Project Name

EMERGENCY SERVICES COMMUNICATIONS

Project Description

#Type!

Inventory Route Number(s)

Reservation wide

Location Description

BIG HORN

County

BIG HORN

State

Montana

Length 0

Project Narrative

We have not purchased any radios yet.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$23,000.00

Percent Work Complete 0Estimated Completion Date 9/29/2017

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

C5215S31

Crow Tribe C52202

1/27/2017Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Safety

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

C5215S41

Project Name

SOAR PROGRAM

Project Description

#Type!

Inventory Route Number(s)

N/A

Location Description

BIG HORN

County

BIG HORN

State

Montana

Length 0

Project Narrative

No work has started on this project. 

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$42,000.00

Percent Work Complete 0Estimated Completion Date 9/29/2017

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

C5215S41

Crow Tribe C52202

2/1/2017Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

SOAR Program

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

C5714S4A

Project Name

TRIBAL SOAR PROGRAM

Project Description

#Type!

Inventory Route Number(s)

NA

Location Description

ROSEBUD

County

ROSEBUD

State

Montana

Length 0

Project Narrative

reported under non construction activities.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 100Estimated Completion Date 9/30/2018

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

C5714S4A

Northern Cheyenne Tribes C57207

12/28/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

C5715S21

Project Name

BUSBY PATHWAY PROJECT

Project Description

#Type!

Inventory Route Number(s)

NA

Location Description

BIG HORN

County

BIG HORN

State

Montana

Length 0

Project Narrative

Duplicate project.  costs reported under C5781510.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 0Estimated Completion Date 9/30/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

C5715S21

Northern Cheyenne Tribes C57207

12/31/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

C5781510

Project Name

BUSBY SEPARATED PATHWAY

Project Description

#Type!

Inventory Route Number(s)

212; Sec. 31, 32

Location Description

BIG HORN

County

BIG HORN

State

Montana

Length 0.9

Project Narrative

Project to be built by MDT with a 2017 spring start date.  TTP funds are for pathway, MDT is paying for lighting, signing, etc.

Funds Expended This FY (All sources)

$353,069.00

Anticipated Total Project Cost (all years)

$498,000.00

Percent Work Complete 10Estimated Completion Date 7/28/2017

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

C5781510

Northern Cheyenne Tribes C57207

12/28/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$353,069.00

Active Phases during this reporting period

PS&E Development; Construction; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

E01506A1

Project Name

Construction of Route 0062 and 0063

Project Description

#Type!

Inventory Route Number(s)

0062-0063

Location Description

LAKE AND PENINSULA

County

LAKE AND PENINSULA

State

Alaska

Length 2

Project Narrative

Ongoing Maintenance and safety work.

Funds Expended This FY (All sources)

$3,041.00

Anticipated Total Project Cost (all years)

$12,823,762.00

Percent Work Complete 10Estimated Completion Date 8/31/2020

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

E01506A1

Ugashik Village E01506

1/26/2017Report Completed on 

miles

Funds Expended this FY (TTP Only)

$3,041.00

Active Phases during this reporting period

PS&E Development; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

E01510G1

Project Name

Qawalangin Road Maintenance

Project Description

#Type!

Inventory Route Number(s)

10

Location Description

ALEUTIANS WEST

County

ALEUTIANS WEST

State

Alaska

Length 2

Project Narrative

Ongoing Maintenance of Tribal Roads in village

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 5Estimated Completion Date 8/31/2020

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

E01510G1

Qawalangin Tribe of Unalaska E01510

1/10/2017Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

PS&E Development; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

E01510G3

Project Name

Qawalangin TTP Mgmt & Administrative Planning

Project Description

#Type!

Inventory Route Number(s)

10

Location Description

ALEUTIANS WEST

County

ALEUTIANS WEST

State

Alaska

Length 0

Project Narrative

Conferences and Trainings for TTP operations and management.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 10Estimated Completion Date 8/1/2017

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

E01510G3

Qawalangin Tribe of Unalaska E01510

1/10/2017Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

none

Project Name

Napaimute Tribal Transportation Safety Project

Project Description

#Type!

Inventory Route Number(s)

(see Comments box)

Location Description

Native Village of Napaimute

County

N/A

State

AK

Length 115

Project Narrative

Equipment has been prepared for the route marking, supplies have been ordered, and equipment has been leased.

Funds Expended This FY (All sources)

$14,295.00

Anticipated Total Project Cost (all years)

$121,300.00

Percent Work Complete 25Estimated Completion Date 9/30/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

E023320004

Napaimute Traditional Council E02332

12/20/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$14,295.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); PS&E Development; 

Attachments: 0

Friday, February 16, 2018 Page 27 of 64



Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

E02446D1

Project Name

Construct Cottonwood Street

Project Description

#Type!

Inventory Route Number(s)

2013

Location Description

UNKNOWN

County

UNKNOWN

State

Alaska

Length 0.5

Project Narrative

There has been no design , survey or construction work done.

Funds Expended This FY (All sources)

$21,803.00

Anticipated Total Project Cost (all years)

$1,368,816.00

Percent Work Complete 2Estimated Completion Date 12/28/2018

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

E02446D1

Village of Sleetmute E02446

12/31/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$21,803.00

Active Phases during this reporting period

0

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

E03T271

Project Name

Safety plan

Project Description

#Type!

Inventory Route Number(s)

1003

Location Description

YUKON-KOYUKUK

County

YUKON-KOYUKUK

State

Alaska

Length 5

Project Narrative

The safety project lasted for 3 wks and was complete . 

Funds Expended This FY (All sources)

$6,000.00

Anticipated Total Project Cost (all years)

$6,000.00

Percent Work Complete 100Estimated Completion Date 6/30/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

CTE03T27103

Koyukuk Native Village E03271

1/8/2017Report Completed on 

miles

Funds Expended this FY (TTP Only)

$6,000.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

E0919846

Project Name

Sidewalk & Street light Extenstion

Project Description

#Type!

Inventory Route Number(s)

27

Location Description

Hoonah Ak

County

City of Hoonah

State

AK

Length 1

Project Narrative

R&M Engineering has completed preliminary engineering design

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$245,000.00

Percent Work Complete 10Estimated Completion Date 1/2/2017

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

E091980006

Hoonah Indian Association E09198

1/24/2017Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

E09229B3

Project Name

Intermodal Transit Facility

Project Description

#Type!

Inventory Route Number(s)

9

Location Description

WRANGELL-PETERSBURG

County

WRANGELL-PETERSBURG

State

Alaska

Length 0.1

Project Narrative

Contractual cleaning of Drive Down Float of plant and barnacle growth on floatation tubes and zink bars

Funds Expended This FY (All sources)

$14,500.00

Anticipated Total Project Cost (all years)

$1,417,045.00

Percent Work Complete 100Estimated Completion Date 9/12/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

E09229B3

Organized Village of Kake E09229

1/27/2017Report Completed on 

miles

Funds Expended this FY (TTP Only)

$14,500.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

F5543001

Project Name

BAD RIVER SAFETY PROJECT

Project Description

#Type!

Inventory Route Number(s)

N/A

Location Description

ASHLAND

County

ASHLAND

State

Wisconsin

Length 0

Project Narrative

Creation of a Safety Plan

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$1,689,000.00

Percent Work Complete 100Estimated Completion Date 9/30/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

F5543001

Bad River Band of The Lake Superior Tribe of Chippewa Indians F55430

1/24/2017Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

F55437SC

Project Name

Safety Project_Recreational Trails_CTH M & Indian Settlement Road

Project Description

#Type!

Inventory Route Number(s)

1182-5244

Location Description

FOREST

County

FOREST

State

Wisconsin

Length 1.32

Project Narrative

Project complete

Funds Expended This FY (All sources)

$290,248.00

Anticipated Total Project Cost (all years)

$1,500,000.00

Percent Work Complete 100Estimated Completion Date 9/28/2018

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

F55437SC

Sokaogon Chippewa Community F55437

11/29/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$290,248.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

F6047216

Project Name

SAG CHIP SAFETY PROJECT

Project Description

#Type!

Inventory Route Number(s)

N/A

Location Description

ISABELLA

County

ISABELLA

State

Michigan

Length 0

Project Narrative

Intoxameter

Funds Expended This FY (All sources)

$6,890.00

Anticipated Total Project Cost (all years)

$1,164,000.00

Percent Work Complete 100Estimated Completion Date 9/30/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

F6047216

Saginaw Chippewa Indian Tribe of Michigan F60472

12/14/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$6,890.00

Active Phases during this reporting period

Safety

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

G07149B1

Project Name

Mission Street Safety Project

Project Description

#Type!

Inventory Route Number(s)

149B, section 10 & 1466, section 1

Location Description

Located on the northeast side of the city of Okmulgee

County

Okmulgee

State

OK

Length 0.3

Project Narrative

Design and EA are complete, ROW is being acquired.  Construction to begin in 2017

Funds Expended This FY (All sources)

$34,296.00

Anticipated Total Project Cost (all years)

$480,000.00

Percent Work Complete 15Estimated Completion Date 8/13/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

G07149B1

Muscogee (Creek) Nation G07908

12/13/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$34,296.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Development; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

A15AV00795

Project Name

Tribal Transportation Safety Study

Project Description

#Type!

Inventory Route Number(s)

01 10

Location Description

Fort McDowell Yavapai Nation

County

Maricopa

State

Arizona

Length 72

Project Narrative

The following progress has been made:
1. Project Stakeholders were identified and held a project kickoff meeting to discuss project objectives and deliverables.
2. Fort McDowell Police accident/incident/traffic data was collected.
3. Data is currently being analyzed.
4. A draft community transportation survey has been developed; and is been reviewed by project Stakeholders.

Funds Expended This FY (All sources)

$4,375.00

Anticipated Total Project Cost (all years)

$12,500.00

Percent Work Complete 20Estimated Completion Date 9/29/2017

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

H55613AddP2

Fort McDowell Yavapai Nation, Arizona H55613

12/31/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$4,375.00

Active Phases during this reporting period

Planning Safety Study

Attachments: 1

file: Ft McD Tribal Transp Safety Study, 02941_01_4th%20Qtr%20Tribal%20Transportation%20Safety%20Study%2
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

H5841400

Project Name

SCIR Safety No. 1

Project Description

#Type!

Inventory Route Number(s)

0010-0300

Location Description

GILA

County

GILA

State

Arizona

Length 1.14

Project Narrative

This project is 100% complete. 

Funds Expended This FY (All sources)

$406,431.00

Anticipated Total Project Cost (all years)

$406,431.00

Percent Work Complete 100Estimated Completion Date 7/28/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

H5841400

San Carlos Apache Tribe of the San Carlos Reservation, Arizona H58616

12/30/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$406,431.00

Active Phases during this reporting period

Construction; PROJECT COMPLETE; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

H58S4200

Project Name

SCIR Safety No. 2  (US 70 & IRR 6)

Project Description

#Type!

Inventory Route Number(s)

6

Location Description

GILA

County

GILA

State

Arizona

Length 0.05

Project Narrative

The design & engineering plan have been completed and the project is out for public bid with a bid opening scheduled for 
January 20, 2017. 

Funds Expended This FY (All sources)

$488,000.00

Anticipated Total Project Cost (all years)

$976,000.00

Percent Work Complete 60Estimated Completion Date 9/30/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

H58S4200

San Carlos Apache Tribe of the San Carlos Reservation, Arizona H58616

12/31/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$488,000.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); PS&E Development; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

H58S5100

Project Name

SCIR US70 Safety No. 1

Project Description

#Type!

Inventory Route Number(s)

70

Location Description

GILA

County

GILA

State

Arizona

Length 0.09

Project Narrative

During the design phase, the scope of the project scope of work was modified by the project team resulting in an increased 
construction cost estimate.  The changes included replacing a chip seal coat with a mill 0.5" ACFC, widening to the south 
increased the earthwork quantities, revising the AC unit pricing, addition of thermoplastic striping, and the Indirect Cost 
Allocation Plan (ICAP).  The combination of these increases resulted in a revised estimated construction cost estimate of 
$724,067.04.  The design is at 100% complete and the project is ready for advertisement.

In cooperation with the Central Arizona Government (CAG), additional funding was made available to the project.  The 
project construction funding was also moved from FY 2016 to FY 2017.  The revised dedicated funding in the CAG TIP is 
currently $724,067.00.04.

Funds Expended This FY (All sources)

$36,365.00

Anticipated Total Project Cost (all years)

$724,067.00

Percent Work Complete 60Estimated Completion Date 9/30/2016

Project Funding Source(s)

TTP Safety Fund; HSIP

TTP Safety Fund Project Report

Federal Project Number

H58S5100

San Carlos Apache Tribe of the San Carlos Reservation, Arizona H58616

12/31/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$36,365.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); 

Attachments: 0

Friday, February 16, 2018 Page 39 of 64



Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

H6188000

Project Name

FIR Trans Coord

Project Description

#Type!

Inventory Route Number(s)

H618800

Location Description

CHURCHILL

County

CHURCHILL

State

Nevada

Length 0

Project Narrative

Planning activities are ongoing

Funds Expended This FY (All sources)

$72,144.00

Anticipated Total Project Cost (all years)

$7,505,460.00

Percent Work Complete 50Estimated Completion Date 9/1/2016

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

H6188000

Paiute-Shoshone Tribe of the Fallon Reservation, Nevada H61658

12/18/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$72,144.00

Active Phases during this reporting period

Planning Activities

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

H6955100

Project Name

SHIR Hwy 91 Safety No. 1 (Pedestrian Trail)

Project Description

#Type!

Inventory Route Number(s)

91

Location Description

WASHINGTON

County

WASHINGTON

State

Utah

Length 1

Project Narrative

PS&E complete, contract awarded, construction 90% complete

Funds Expended This FY (All sources)

$357,357.00

Anticipated Total Project Cost (all years)

$520,000.00

Percent Work Complete 90Estimated Completion Date 12/30/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

H6955100

Paiute Indian Tribe of Utah (Shivwits Band of Paiutes) H69688

12/19/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$357,357.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); Right of Way Acquisition; PS&E Deve

Attachments: 4

file: Trail photo , 02002_01_Trail%20Picture.jpg

Another 3 file(s) are  available under ID  02002
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

J52555-CO14 (Safety Funds)

Project Name

Red Cap Bikeway - Safety Funding 

Project Description

#Type!

Inventory Route Number(s)

CO14

Location Description

Orleans, CA

County

Humboldt

State

CA

Length 1.53

Project Narrative

As noted in the Karuk TTIP Project No. J52555-CO14, this project began on May 9, 2016 the selected Contractor GRSundberg, 
Inc. has worked with the County and the Tribe through out this reporting period. Construction was progressing as scheduled 
and as agreed by all parties, including a Tribal procured inspection team tasked with monitoring and documenting all phases 
and processes of this project. Due to unforeseen issues of AC availability the contractor was allowed a duration extension 
and has installed temporary AC surface for the facility with plans to begin final surface application when atmospheric 
temperatures allow. Project status will be updated through in upcoming reporting periods. 

Funds Expended This FY (All sources)

$535,000.00

Anticipated Total Project Cost (all years)

$872,000.00

Percent Work Complete 65Estimated Completion Date 6/6/2017

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

J52555AddP1

Karuk Tribe J52555

1/6/2017Report Completed on 

miles

Funds Expended this FY (TTP Only)

$535,000.00

Active Phases during this reporting period

Construction; 

Attachments: 4

file: Photo Log Red Cap Road, 00366_01_red_cap_picture_log160627-1.pdf

Another 3 file(s) are  available under ID  00366
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

BIA 2002

Project Name

Tribal Safety Plan

Project Description

#Type!

Inventory Route Number(s)

Reservation Wide

Location Description

Reservation Wide

County

La Plata/Archuleta

State

CO

Length 100

Project Narrative

A14AV00896	BIA 2002	Transportation Safety Plan	$12,500

The Transportation Safety Plan was completed this past fiscal year.  A FHWA grant was received for $12,500 to assist with 
the Safety Planning task. Once the FHWA funds were passed to BIA, a Request for Proposals was advertised. WH Pacific was 
hired to prepare the Safety Plan. They identified that 37% of the accidents were caused by deer, elk or other animal running 
in the roads.  Response to the survey also showed that people were concerned about sharp curves without guardrails, driving 
under the influence, and maintenance issues.

The Safety Plan will assist in identifying guardrail projects on major curves; coordinating with Colorado Department of 
Transportation for wildlife crossings and/or improved fencing; and other safety issues impacting the Reservation. 

Funds Expended This FY (All sources)

$12,500.00

Anticipated Total Project Cost (all years)

$12,500.00

Percent Work Complete 100Estimated Completion Date 8/9/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

M40750AddP1

Southern Ute Indian Tribe M40750

12/19/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$12,500.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 4

file: Safety Plan, 02068_01_SUIT%20Safety%20Plan%20%202016%200819.pdf

Another 3 file(s) are  available under ID  02068
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P0518201

Project Name

Nez Perce- Administration &Transportation Planning

Project Description

#Type!

Inventory Route Number(s)

Reservation

Location Description

Nez Perce Reservation

County

Nez Perce Reservation

State

Idaho

Length 0

Project Narrative

Overall administration of the Transportation Program and the functions that are within this program that includes, Transit 
and Road Maintenance.   The salary and fringe of the two Road Maintenance crew, Planning Tech, and the Transportation 
Planner is taken from this budget.  All travel and trainings are also from this budget.  The Road Crew and Planning Tech have 
been attending and passing various certifications that LTAC provides.  General supplies and office equipment are spent out 
from this budget.  Contracts for particular Program Plans such as the safety plan was taken from this general budget.  
Reports for ADT's, speed studies were completed during this FY.  Participated and collaborate with various programs and 
organizations to provide input to various documents, resolving immediate situations, and future project development.  Make 
and implement work schedules on annual basis to ensure expenditures do not exceed tentative estimates.  Have participated 
at the communities of Peck, Kamiah, Nez Perce, and Lapwai with the drafting of their Long Range Transportation Plans.  
Collection of data we try to continually update.  TTP Road Inventory is reviewed and revised but there is an extended amount 
of time that this information is approved by federal agen

Funds Expended This FY (All sources)

$12,825.00

Anticipated Total Project Cost (all years)

$378,472.00

Percent Work Complete 95Estimated Completion Date 9/30/2016

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P0518201

Nez Perce Tribe of Idaho P05182

12/22/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$304,979.00

Active Phases during this reporting period

Overall Planning/Administration

Attachments: 4

file: Resolution for Cherry Lane, 02099_01_Cherrylane%20TIGER%20FY1604262016135748.pdf

Another 3 file(s) are  available under ID  02099
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P0611801

Project Name

Safety and Drainage Improvements phase 1

Project Description

#Type!

Inventory Route Number(s)

0001-0002-0004-0007-0008-0022-

Location Description

PACIFIC

County

PACIFIC

State

Washington

Length 1

Project Narrative

completed

Funds Expended This FY (All sources)

$198,799.00

Anticipated Total Project Cost (all years)

$213,000.00

Percent Work Complete 100Estimated Completion Date 3/7/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P0611801

Shoalwater Bay Tribe of the Shoalwater Bay Indian Reservation P06118

12/15/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$198,799.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P0611805

Project Name

Reservation Planning

Project Description

#Type!

Inventory Route Number(s)

reservation wide route

Location Description

PACIFIC

County

PACIFIC

State

Washington

Length 38.6

Project Narrative

inventory complete

Funds Expended This FY (All sources)

$12,046.00

Anticipated Total Project Cost (all years)

$32,000.00

Percent Work Complete 100Estimated Completion Date 9/8/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P0611805

Shoalwater Bay Tribe of the Shoalwater Bay Indian Reservation P06118

12/18/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$12,046.00

Active Phases during this reporting period

PROJECT COMPLETE; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1011501

Project Name

Puyallup Transportation Planning

Project Description

#Type!

Inventory Route Number(s)

None

Location Description

PIERCE

County

PIERCE

State

Washington

Length 0

Project Narrative

Transportation Planning - Ongoing.  Includes: Jobs, dues, meetings, plans, ect.

Funds Expended This FY (All sources)

$124,702.00

Anticipated Total Project Cost (all years)

$11,850,000.00

Percent Work Complete 50Estimated Completion Date 12/12/2026

Project Funding Source(s)

TTP; TTP Safety Fund; Tribal Funding

TTP Safety Fund Project Report

Federal Project Number

P1011501

Puyallup Tribe P10115

12/16/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$124,702.00

Active Phases during this reporting period

Ongoing

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1011504

Project Name

Puyallup Pedestrian Safety Project

Project Description

#Type!

Inventory Route Number(s)

1300-6020-6060

Location Description

PIERCE

County

PIERCE

State

Washington

Length 0.4

Project Narrative

Waiting for grant award.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$737,620.00

Percent Work Complete 0Estimated Completion Date 12/12/2020

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P1011504

Puyallup Tribe P10115

12/17/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Project On Hold upon grant award

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1011511

Project Name

Benbow Pedestrian Safety

Project Description

#Type!

Inventory Route Number(s)

C910-C920-N100-N110-N120-N13

Location Description

PIERCE

County

PIERCE

State

Washington

Length 4.3

Project Narrative

"Provide a safety crosswalk on Benbow Drive to signal drivers to stop for children at the Graham Property G.R.E.A.T. 
Camp."							
							

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$2,760,025.00

Percent Work Complete 0Estimated Completion Date 12/31/2026

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P1011511

Puyallup Tribe P10115

12/18/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Inactive

Attachments: 0

Friday, February 16, 2018 Page 49 of 64



Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1011513

Project Name

Transportation Safety Plan

Project Description

#Type!

Inventory Route Number(s)

None

Location Description

PIERCE

County

PIERCE

State

Washington

Length 0

Project Narrative

Project Ongoing

Funds Expended This FY (All sources)

$45,478.00

Anticipated Total Project Cost (all years)

$66,728.00

Percent Work Complete 75Estimated Completion Date 8/1/2017

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P1011513

Puyallup Tribe P10115

12/18/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$45,478.00

Active Phases during this reporting period

Safety Plan Under Development

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1011514

Project Name

Youth Center Deceleration & Flyer Lane

Project Description

#Type!

Inventory Route Number(s)

1000

Location Description

PIERCE

County

PIERCE

State

Washington

Length 0.1

Project Narrative

Project Inactive

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 0Estimated Completion Date 12/1/2026

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P1011514

Puyallup Tribe P10115

12/18/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Project Inactive

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1011515

Project Name

54th Ave E-Safety Improvements

Project Description

#Type!

Inventory Route Number(s)

300

Location Description

PIERCE

County

PIERCE

State

Washington

Length 0.1

Project Narrative

Project Inactive

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$1,515,000.00

Percent Work Complete 0Estimated Completion Date 12/1/2026

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P1011515

Puyallup Tribe P10115

12/12/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Project Inactive

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1011520

Project Name

Swan Creek Grandview Trailhead Connection

Project Description

#Type!

Inventory Route Number(s)

1580

Location Description

PIERCE

County

PIERCE

State

Washington

Length 0

Project Narrative

Project Inactive

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 0Estimated Completion Date 12/1/2022

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P1011520

Puyallup Tribe P10115

12/18/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Project Inactive

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1011521

Project Name

Puyallup to Tacoma Bike/Pedestrian Safety Link

Project Description

#Type!

Inventory Route Number(s)

1000-1500

Location Description

PIERCE

County

PIERCE

State

Washington

Length 9

Project Narrative

Project Inactive

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 0Estimated Completion Date 12/1/2022

Project Funding Source(s)

TTP; TTP Safety Fund; TTP Bridge Program; 

TTP Safety Fund Project Report

Federal Project Number

P1011521

Puyallup Tribe P10115

12/12/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Project Inactive

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

NONE

Project Name

Nookwa Chahbsh SFH Parking-Safety-Ped Pathways

Project Description

#Type!

Inventory Route Number(s)

3

Location Description

HELMICK ROAD RESERVATION

County

SKAGIT

State

Washington

Length 0.4

Project Narrative

Topographic survey has been completed and preliminary layout has been prepared.  Geotechnical work is required to 
investigate feasibility of infiltration for stormwater management & determine design parameters for retaining walls

Funds Expended This FY (All sources)

$17,552.00

Anticipated Total Project Cost (all years)

$793,000.00

Percent Work Complete 5Estimated Completion Date 12/31/2019

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P1013103

Upper Skagit Indian Tribe P10131

2/2/2017Report Completed on 

miles

Funds Expended this FY (TTP Only)

$17,558.00

Active Phases during this reporting period

PS&E Development; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1013312

Project Name

Reservation-wide Safety Signing Project

Project Description

#Type!

Inventory Route Number(s)

1005 20

Location Description

SKAGIT

County

SKAGIT

State

Washington

Length 0.6

Project Narrative

No funds expended out of this fiscal year.  Funds will be spent in fiscal 2007 after a procurement process.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$12,500.00

Percent Work Complete 0Estimated Completion Date 12/19/2017

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P1013312

Samish Indian Nation P10133

12/21/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1035100

Project Name

Canyon Road

Project Description

#Type!

Inventory Route Number(s)

C760

Location Description

PIERCE

County

PIERCE

State

Washington

Length 0.1

Project Narrative

Project Inactive: Pierce county presiding jurisdiction

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 0Estimated Completion Date 12/12/2026

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P1035100

Puyallup Tribe P10115

12/12/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

Project Inactive

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1070112

Project Name

EMS/ Law Enforcement Electronic Records System

Project Description

#Type!

Inventory Route Number(s)

0

Location Description

WHATCOM

County

WHATCOM

State

Washington

Length 0

Project Narrative

All project equipment and components are in place and working.  The tribe is still working on agreements with tribal, state 
and federal reporting agencies for data sharing.

Funds Expended This FY (All sources)

$149,875.00

Anticipated Total Project Cost (all years)

$186,425.00

Percent Work Complete 80Estimated Completion Date 3/22/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P1070112

Lummi Tribe of the Lummi Reservation P10107

12/22/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$107,075.00

Active Phases during this reporting period

Active

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

P1112413

Project Name

Dry Logy Road

Project Description

#Type!

Inventory Route Number(s)

127

Location Description

White Swan

County

YAKIMA

State

Washington

Length 1.2

Project Narrative

Prepared application to obtain right-of-way & permission to survey. Drafted Environmental Assessment.

Funds Expended This FY (All sources)

$883.00

Anticipated Total Project Cost (all years)

$564,550.00

Percent Work Complete 2Estimated Completion Date 12/31/2018

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P1112413

Confederated Tribes and Bands of the Yakama Indian Nation P11124

12/16/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$883.00

Active Phases during this reporting period

Environmental Compliance (NEPA & Permits); Right of Way Acquisition; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

none

Project Name

Bay View Ave. Sidewalk

Project Description

#Type!

Inventory Route Number(s)

1

Location Description

CLALLAM

County

CLALLAM

State

Washington

Length 0.57

Project Narrative

To date, the project is substantially complete.  The project reached substantial completion on August 20, 2015.  Since then, 
punch list items have been getting finished up (weather permitting).  Work still left to be completed are applying crosswalks 
at all three intersections that lie within the project, as well as finish the lighting along the project.  We ran into a few 
administrative issues that need to be resolved before the completion of the lighting.  
There is still an intersection in question within this project.  The issue has to do with the installation of the Detectable 
Warning Surfaces.  The issue is being worked out with BIA as to a resolution.  

Funds Expended This FY (All sources)

$192,227.00

Anticipated Total Project Cost (all years)

$937,000.00

Percent Work Complete 99Estimated Completion Date 8/31/2017

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

P1610802

Makah Tribe of the Makah Indian Reservation P16108

12/30/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$192,227.00

Active Phases during this reporting period

PROJECT COMPLETE; completing punch list items

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

S5051904

Project Name

Callahan Road

Project Description

#Type!

Inventory Route Number(s)

420

Location Description

AROOSTOOK

County

AROOSTOOK

State

Maine

Length 1.7

Project Narrative

HBMI has partnered with the local community of Houlton to provide maintenance and dust control on this route. To date 
HBMI has only financially contributed to dust control measures buy a cost share formula as determined based on the number 
of miles treated and the amount of product utilized. This project will be prioritized by Tribal Council for future development 
at a later date.

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$67,951.00

Percent Work Complete 0Estimated Completion Date 9/30/2021

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

S5051904

Houlton Band of Maliseet Indians S50019

12/13/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

None

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

S50S2001

Project Name

CDC Traffic Rehabilitation Project

Project Description

#Type!

Inventory Route Number(s)

308-810

Location Description

Mashantucket

County

NEW LONDON

State

Connecticut

Length 0.1

Project Narrative

complete

Funds Expended This FY (All sources)

$276,055.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 100Estimated Completion Date 7/21/2016

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

S50S2001

Mashantucket Pequot Indian Tribe S50020

11/21/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$276,055.00

Active Phases during this reporting period

Preliminary Design (Pre-project Planning); Environmental Compliance (NEPA & Permits); PS&E Development; Construction; P

Attachments: 3

file: cdc exit, 00774_01_image1.JPEG

Another 2 file(s) are  available under ID  00774
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

Acquoni / Big Cove Rd

Project Name

Acquoni/Big Cove Rd Safety Design

Project Description

#Type!

Inventory Route Number(s)

1410-10 @ 1368-60

Location Description

Big Cove Rd at intersection of Acquoni

County

Swain-Swain-Swain

State

NC

Length 0.1

Project Narrative

Project was a design project. Design is complete.  Safety Grant application was denied. will consider alternate funding or a 
second safety grant application.

Funds Expended This FY (All sources)

$57,071.00

Anticipated Total Project Cost (all years)

$234,000.00

Percent Work Complete 10Estimated Completion Date 12/13/2017

Project Funding Source(s)

TTP; TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

S520010029

Eastern Band of Cherokee Indians S52001

12/13/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$57,071.00

Active Phases during this reporting period

PS&E Development; 

Attachments: 0
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Report Period 2016 Fiscal Year (October - September) BIA & FHWA

Tribe's Project Number

S53S5301

Project Name

Joisie Billie Highway Segement 2 Safety Improvments

Project Description

#Type!

Inventory Route Number(s)

1281

Location Description

HENDRY

County

HENDRY

State

Florida

Length 0

Project Narrative

PROJECT TO BE REMOVED FROM REPORTING, NO TTP FUNDS EXPENDED. EMAIL SENT TO TRIBE ON 12.30.2016 (MKELLEY 
12.30.2016)

Funds Expended This FY (All sources)

$0.00

Anticipated Total Project Cost (all years)

$0.00

Percent Work Complete 0Estimated Completion Date 11/30/2018

Project Funding Source(s)

TTP Safety Fund; 

TTP Safety Fund Project Report

Federal Project Number

S53S5301

Seminole Tribe of Florida (S53021) S53041

12/31/2016Report Completed on 

miles

Funds Expended this FY (TTP Only)

$0.00

Active Phases during this reporting period

none

Attachments: 0
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