



May 29, 2023

Project Information

Project Number:

MT DAR 2021 (1)

FHWA Contact:

David Grosse
Project Engineer
david.grosse@dot.gov
406-468-8580
1220 38th St N
Great Falls, MT 59405

Project Partner:

DOD

Contractor:

MK Weeden Construction, Inc.
P.O. Box 1164
Lewistown, MT 59457

Notice to Proceed:

8/09/2021

Fixed Completion Date:

8/17/2023

Project Description:

Roadway Reconditioning, aggregate surfacing, aggregate stabilization, and drainage upgrades in Cascade, Teton, and Lewis & Clark Counties.



U.S. Department
of Transportation

**Federal Highway
Administration**

Defense Access Roads FY 2021 Construction Activities & Upcoming Work

Construction Zone is delineated with signs. There are traffic signals on each end of the construction zone with a pilot car guiding traffic through. Please wait at the light for the pilot car.

Week of 5/29/2023

No work on Monday 29th for Memorial Day.

(I-03 and I-05) Work will begin on eastern portion of HWY 330 (Cascade Hound Creek Rd) where the pavement stops and the gravel road begins near Cascade, MT. Road work will continue on HWY 330 (Cascade Hound Creek Rd) to the East for approximately 6.5 Miles and continue on Millegan Rd for approximately 1.5 Miles.



Western Meadowlark
Montana's State Bird



Source: FHWA

View of I-03

Project Website: <https://fhwa.dot.gov/federal-lands/projects/mt/mt-dar-20211-defense-access-road-fy-2021>

Western Federal Lands Highway Division