

CANYON TO TOWER, PHASE 3

Construction Activities & Upcoming Work

May 1, 2020

Project Number:

WY NPS YELL 10(22)

FHWA Contact:

Rafael Castanon

Rafael.castanon@dot.gov

(360) 589-2640

P.O. Box 3308

Yellowstone National Park

WY, 82190

Project Partner:

National Park Service

Contractor:

HK Contractors, Inc.

Idaho Falls, ID

Notice to Proceed:

March 23, 2020

Fixed Completion Date:

August 21, 2021



U.S. Department
of Transportation

**Federal Highway
Administration**

Project Description

Utilizing Nationally Significant Federal Lands and Tribal Projects (NSFLTP) funds, the Canyon to Tower Phase 3 construction project consists of reconstruction of 6.1 miles of the main line, reconstruction of the Mae West curve area to provide parking, Buffalo Paddock picnic area improvement, Tower Falls Store parking area reconstruction and expansion, reconditioning of Chittenden road and Mount Washburn parking lot reconstruction. Excavation, embankment, aggregate base, paving, overlook construction, wall construction will be included in the work.



Road Surface conditions

Road surface varies from asphalt to asphalt milled surface. Asphalt milling began Monday the 27th.



Current and Upcoming Work

Construction work is scheduled for 5 days a week from 7:00 AM to 7:00 PM. Work includes survey staking, erosion control installation, clearing, top soil storage and asphalt milling.



Traffic Delays

The road is currently closed from Tower Junction to Canyon Junction.



Project Website: <https://fh.fhwa.dot.gov/projects/wy/canyon-tower/>

Western Federal Lands Highway Division