

ID FS ERFO 2017(2)-81(1) & ID FS ERFO 2018(1)-81(1) - Nez Perce Clearwater Repairs 2017 and 2018 Repairs Phase 1

Construction Activities & Upcoming Work

Source: FHWA

June 4, 2021

Project Number:

ID FS ERFO 2017(2)-81(1) &
ID FS ERFO 2018(1)-81(1)

FHWA Contact:

John Henderson
john.henderson@dot.gov
360-839-3867

Project Partner:

US Forest Service
Federal Highway
Administration
Western Federal Lands
Highway Division

Contractor:

Ascorp, Inc.
DBA Debco Construction
217 College Ave #5
Orofino, ID 83544

Notice to Proceed:

March 29, 2021

Fixed Completion Date:

October 29, 2021



U.S. Department
of Transportation

**Federal Highway
Administration**

The Contractor has begun repair construction at Forest Service Road (FSR) 319 MP 1.6 (Fog Mountain) and at the FSR 426 MP 0.5 (Bridge Creek) sites. Other activities include road access improvements on FSR 443 and 5503, stockpiling materials at the O'Hara project staging area and the Idaho Department of Lands (IDL) material site off of Wilson Creek Road. Please remain alert to large trucks on Selway Road as well as Wilson Creek and Suttler Creek Roads. Site investigations and planning are ongoing.

The FSR 5503 Swan Creek road is currently closed for public safety.

The FSR 426 Bridge Creek road is closed for construction work as well as FSR 319. FSR 443 is closed to full size vehicles.


The Nez Perce National Forest and the Clearwater National Forest will have a total of 17 Forest Service road repairs this year. All designated sites will be resurfaced and rebuilt where washouts have occurred.

This may include new drainage, retaining walls, rock embankments, or reinforced soil slopes.

Project Website:

<https://highways.dot.gov/federal-lands/projects/id/fs-erfo-2017-2-81-1>

Western Federal Lands Highway Division




Source: FHWA

Project location is in the
Nez Perce-Clearwater National Forest
in the state of Idaho

Project location maps showing 17
locations for road repair within the
Nez Perce-Clearwater National Forest

Current work site locations are highlighted.



Source: FHWA

**ID FS ERFO 2017(2)-81(1) & ID FS ERFO 2018(1)-81(1) - Nez Perce
Clearwater Repairs 2017 and 2018 Repairs Phase 1**

Photos Taken June 3, 2021



**FSR 319 MP 1.6
excavation for
MSE wall**



**FSR 426 MP 0.5
Survey prep after
clearing of area
to be excavated**