



CHARLES M RUSSELL REFUGE REPAIRS

Construction Activities & Upcoming Work

Project Information

Project Number:

MT FWS CMR 61520(1)

FHWA Contact:

Matt Poppe
Project Engineer
mathew.poppe@dot.gov
406-836-0019
1220 38th St N
Great Falls, MT 59405

Project Partner:

USFWS

Contractor:

Battle Ridge Builders, LLC
354 Countryside Ln
Belgrade, MT 59714

Notice to Proceed:

2/13/2023

Fixed Completion Date:

9/27/2023

Project Description:

Improvements to several stream crossings on Routes 101, 201 and 220, including culvert replacement, drainage improvements, bridge installations and roadway betterment.



U.S. Department
of Transportation

**Federal Highway
Administration**

Sand Creek Bridge Installation Begins on CMR Refuge

Construction Activities:

July 14, 2023

The slowdown of thunderstorms has finally allowed construction to really accelerate and excavation has begun at the Sand Creek Bridge along with the installation of the culverts at both Seven Mile Creek and Nichols Coulee. Next week it is expected that the micropiles will be installed at Sand Creek, followed by the installation of the precast abutments. Seven Mile and Nichols should be finalized in the next week and cleanup along Route 101 from storm damage will continue.




Photo Sources: FHWA



Work Schedule:

Monday—Thursday 7:00—5:00

Delays and Closures:

Delays: Continued minor delays of up to 20 minutes due to culvert and road work along Route 101. Please have patience during construction.

ROAD CLOSURES: The Sand Creek Trail (Route 220) will be closed between July 10 and August 25, 2023 and beginning the week of July 17 there will be multi-day closures at the Rock Creek crossing along Route 101.



Project Website: <https://highways.dot.gov/federal-lands/projects/mt/charles-m-russell-national-wildlife-refuge>

Western Federal Lands Highway Division