

East Entrance Road—Fishing Bridge to Indian Pond



Project Number:

WY NPS YELL 13(11)

FHWA Contact:

Daniel Christianson

Daniel.Christianson@dot.gov

C: 406-217-7344

O: 307-242-7310

Lake Maintenance Station

BLDG 708

506 Howell Drive

PO Box 3308

Lake, WY 82190

Project Partner:

National Park Service -
Yellowstone NP

Contractor:

Oftedal Construction, Inc.
Miles City, MT

Notice to Proceed:

April 16, 2018

Fixed Completion Date:

October 30, 2020



U.S. Department
of Transportation

**Federal Highway
Administration**

October 13, 2020

Construction Activities & Upcoming Work



Road Surface Conditions

The roadway is paved and traffic has been moved onto the bridge. The causeway across Pelican Creek is being removed.



Current and upcoming work

Current activities:

- Fishing Bridge log curb refurbish & deck panel sealing
- Removal of Pelican Creek causeway
- Pelican Creek Bridge concrete finishing
- Paving is complete
- Concrete pours are complete
- Removal of the working bridge is complete

Upcoming work:

- Old Pelican Creek Bridge removal



Storm Water Pollution Prevention Plan (SWPPP): The SWPPP is available for viewing at Oftedal's project office.



Project Website: <https://flh.fhwa.dot.gov/projects/wy/east-entrance/>

Western Federal Lands Highway Division

East Entrance Road—Fishing Bridge to Indian Pond



Traffic traveling eastbound across Pelican Creek Viaduct



Traffic traveling westbound across Pelican Creek Viaduct



Traffic Delays

Expect short delays Monday – Sunday. A combination of flaggers, traffic signals, and a pilot car may be used to control traffic.

The Gas Station, Repair Shop, and General Store have closed for the season. The Visitor Center remains closed for the season.

October 13, 2020



U.S. Department
of Transportation

**Federal Highway
Administration**

Western Federal Lands Highway Division