NEWSLETTER



July 24, 2020

Project Description

Pavement repair and micro surfacing in Mt Rainier National Park on SR123, SR410, Sunrise Road along with the White River and Ohanapecosh recreational areas.

Project Number:

WA NPS PP MORA 2019(1)

FHWA Contact:

Don Brouillard donald.brouillard@dot.gov (360) 798-0378 13173 US Hwy 12 Packwood, WA 98361

Project Partner:

Mt Rainier National Park

Contractor:

American Pavement -Systems, Inc. Modesto, CA

Notice to Proceed:

June 15, 2020

Approx. Completion Date

July 1, 2021

Asphalt Patching Systems began patching this week but did not meet their goal of finishing their work by today so patching will continue M-W for the next two weeks.

Crack sealing will begin on Monday and a crew will begin cleaning the road in preparation for upcoming Micro Surfacing. Wednesday, Fog Sealing begins.

Date	Crack Seal	Cleaning	Patching	Fog Sealing
7/27	010, SR123	011, Sunrise	011, Sunrise	-
	011, Sunrise	-	200A, WR CG Ent	-
	012, SR410	-	929, WR Rgr Ser Area	-
	-	-	930, WR Info Center	-
7/28	012, SR410	011, Sunrise	010, SR123	-
7/29	927AZ, Ohana Rgr A	011, Sunrise	010, SR123	011, Sunrise
	929, WR Rgr Ser Area	012, SR410	-	200A, WR CG
	-	-	-	929, WR RS
	-	-	-	930, WR Info C
	-	-	-	012, SR410
	-	-	-	010, SR123
7/30	927AZ, Ohana Rgr A	012, SR410	-	011, Sunrise
	929, WR Rgr Ser Area	-	-	200A, WR CG
	-	-	-	929, WR RS
	-	-	-	930, WR Info C
	-	-	-	012, SR410
	-	-	-	010, SR123
7/31	-	012, SR410	-	011, Sunrise
	-	010, SR123	-	200A, WR CG
	-	-	-	929, WR RS
	-	-	-	930, WR Info C
	-	-	-	012, SR410
	-	-	-	010, SR123



One way traffic will be controlled with flaggers and pilot car. Expect delays up to 20 minutes

Work hours: Mon - Thu , 7 am—7 pm & Fri, 7 am—6 pm



NEWSLETTER

Pavement Preservation Mount Rainier Construction Photos

Placing Asphalt

Sawing in a Vertical Edge



Milling and Removing the Old Asphalt



Operation takes lots of Equipment & Vehicles



Dipping into the truck to get new Asphalt



Getting Started in the shadow of Mt Rainier





