## Arlington National Cemetery Southern Expansion (ANCSE) Defense Access Road (DAR) Project <u>DESIGN PUBLIC HEARING</u>


#### INCLUDING

Columbia Pike (Route 244) Realignment and Columbia Pike/Washington Boulevard (Route 27) Interchange Modifications and Limited Access Control Change



U.S. Department of Transportation

Federal Highway Administration











Tuesday, February 11, 2020

#### Tonight's Agenda

6:30 PM Open House

7:15 PM Presentation

7:35 PM Public Comments

8:00 PM Open House

8:30 PM Adjourn



#### **Presentation Outline**

- Welcome & Introductions
- Defense Access Road (DAR) project overview
- Arlington National Cemetery Southern Expansion (ANCSE) Project Overview
- DAR project:
  - Elements
  - Interchange Modification Report (IMR)
  - Limited Access Control Change (LACC)
  - Anticipated Construction Phasing
  - DAR Schedule and Anticipated Milestones
- Wrap-Up

#### DAR Project – Agencies and Stakeholders











- ✓ Air Force Memorial Air Force District of Washington
- ✓ Foxcroft Heights Neighborhood
- ✓ Pentagon 9/11 Memorial Visitor Education Center

- ✓ Joint Base Myer-Henderson Hall
- ✓ Traveling public drivers, transit users, pedestrians, bicyclists

#### DAR Project Overview


#### **DAR Project Purpose**:

Realign and reconfigure streets, sidewalks, and bicycle routes—and relocate utilities—to allow for the expansion of contiguous interment space for Arlington National Cemetery (ANC)






#### DAR Project Overview




- ✓ Realignment of Columbia Pike and S. Joyce Street
- ✓ Replacement of Southgate Road with a new segment of S. Nash Street—and expansion of Foxcroft Heights Park
- Modification of the Columbia Pike/Washington Boulevard interchange
- ✓ Relocation of multiple utilities 26 different utility owners
- ✓ Grading for connection to future Cemetery Wall Trail (between Columbia Pike and Memorial Avenue)
- Construction of pedestrian and bicycle facilities to increase connectivity
- ✓ Installation of street lighting to enhance safety
- Retaining walls, service vehicle tunnel, and mass grading for ANC Southern Expansion project
- ✓ Maintenance of safe multimodal access to the Air Force Memorial (AFM) for most of construction period
- ✓ Construction of driveway entrances for future Pentagon 9/11 Memorial Visitor Education Center (VEC)
- ✓ Adjustment of Limited Access Control along Route 27 and I-395

DAR Project Overview






## DAR Project -> ANC Southern Expansion



#### ANC Southern Expansion (ANCSE) Project Overview







35% DESIGN PHASE ILLUSTRATIVE PLAN

#### Air Force Memorial












#### DAR Project -> ANC Southern Expansion



#### Columbia Pike - cross section near AFM



#### Columbia Pike - cross section near AFM




#### Multimodal Connectivity

#### The DAR project will...

- Build sidewalks throughout the project area and a cycle track along Columbia Pike
- Maintain multimodal connectivity during construction
- Modify Columbia Pike/Washington Boulevard interchange
- Grade connection to future Cemetery Wall Trail




## Columbia Pike/Washington Blvd Interchange – Interchange Modification Report (IMR)







#### DAR Project -> Change in Limited Access





#### DAR Project -> ANC Southern Expansion







The DAR Project is committed to maintaining safe vehicular, transit, bicycle, and pedestrian access through the project site during the construction phases.













### DAR Project -> Construction Complete





#### DAR Schedule and Anticipated Milestones

IMR Approval February 2020

Design Public Hearing February 11, 2020

ANCSE Environmental Assessment – <u>FONSI</u> by FHWA March 2020

Resolutions of Support by Arlington County and ANC March 2020

Conditional Design Approval by VDOT March 2020

CTB Resolution on Limited Access Control Change April 9, 2020


100% Design – Plans Submission Fall 2020

Estimated DAR Construction Start Spring 2021

South Parcel grading completion
 Summer 2022

Estimated DAR Construction Completion Summer 2025

#### DAR Project -> ANC Southern Expansion



# Arlington National Cemetery Southern Expansion (ANCSE) Defense Access Road (DAR) Project DESIGN PUBLIC HEARING THANK YOU!


#### INCLUDING

Columbia Pike (Route 244) Realignment and Columbia Pike/Washington Boulevard (Route 27) Interchange Modifications and Limited Access Control Change



U.S. Department of Transportation

Federal Highway Administration











#### Tonight's Agenda

6:30 PM Open House

7:15 PM Presentation

7:35 PM Public Comments

8:00 PM Open House

8:30 PM Adjourn

