

Source: FHWA

Nez Perce - Clearwater 2019 Repairs **Sept. 27, 2024**

Project Number:

ID ERFO FS NEZPR117
2019-1(1)

FHWA Contact:

John Henderson
john.henderson@dot.gov
360-839-3867

Project Partner:

National Forest Service
Western Federal Lands
Highway Division

Contractor:

M.L. Albright & Sons, Inc.
6182 Lapwai Rd,
Lewiston ID 83501

Notice to Proceed:

09/29/2023

Fixed Completion Date:

10/18/2024



U.S. Department
of Transportation

**Federal Highway
Administration**

Construction Activities & Upcoming Work

Wall construction activities have been completed on FSR470 Swiftwater Rd at mile post 2.52. Operations have moved to construction of subgrade, ditch shaping, road cleanup and final shaping and grading. FSR 470 remains closed to the public and will remain closed throughout construction. Please be aware of truck traffic entering and exiting Selway River road at FSR 470 as well as at staging area located on the East side of Selway River Rd at the O'hara bridge.


Road Closures

FSR470, Swiftwater Road, remains closed to thru traffic from the Selway River to the junction of FSR653 and will remain closed until project completion around the middle of October. Please refer to your local USFS office for further details.



Ditch shaping and subgrade construction M.P. 2.52 FSR 470

Source: FHWA



SITE PHOTOS



Road Closed sign, Junction FSR470 and FSR653

Source: FHWA

RSS wall construction, M.P. 2.52 FSR 470

Source: FHWA



RSS wall construction, M.P. 2.52 FSR 470

SOURCE: FHWA