



Stoddard Bridge

Salmon River Road (FS 30), 39 Miles West of North Fork, Idaho

October 18, 2024

Project Number:
ID FS ERFO 2017(1)-29(1)

FHWA Contact:
Todd Butikofer, PM
Todd.butikofer@dot.gov
(360) 606-1445

Questions/Comments:
James Palaniuk, CPE
Jd.palaniuk@atkinsrealis.com
Phone: (509) 939-3855

SVBIC
803 Monroe St.
#110
Salmon, Idaho 83467

Contractor:
Inland Crane Inc.
6931 Supply Way
Boise, Idaho 83716-5540

Notice to Proceed:
June 17, 2022

Expected Completion Date:
March 18, 2025



U.S. Department
of Transportation

**Federal Highway
Administration**



Very Poor Air Quality

Source of photos: FHWA

Construction Activities & Upcoming Work

Due to health and safety issues Inland Crane, Inc. (ICI) pulled all workers off the project due to the Garden Fire and unhealthy air quality. They will return once the air quality levels have decreased to lower levels.

In the coming weeks ICI will complete EAB 2A base plate placement and prepare for proof testing of the ground anchors. They will also resume work on Abutment 1 anchor block reinforcing steel and form work in preparation for the next concrete pour.

The Salmon River Roadway will continue to be a single lane thru the project site and at the crane tower. The speed limit continues to be 15 mph thru this area during the 2024 Construction Season.

US Forest Service has extended the area closures for the Stoddard Bridge construction project into 2025. **Please Use Caution** when traveling and be aware of oncoming traffic, during day, night, weekdays and weekends. Thank you for your cooperation and understanding.

Project Web Site: <https://highways.dot.gov/federal-lands/projects/id/fs-erfo-2017-1-29-1>

Western Federal Lands Highway Division