



All Image Source: FHWA

Sun River Bridge Replacement Project

Project Information

Project Number:

MT FLAP BOR 2980(1)

FHWA Contact:

Matt Poppe

Project Engineer

mathew.poppe@dot.gov

406-836-0019

1220 38th St N

Great Falls, MT 59405

Project Partners:

Bureau of Reclamation

Bureau of Land Management

U.S. Forest Service

Greenfields Irrigation District

Contractor:

Hamilton Construction Co.

2213 South F Street

Springfield, OR 97477

Notice to Proceed:

01/22/2025

Fixed Completion Date:

10/31/2026

Project Description:

This project includes the construction of a new 460 ft long bridge, the creation of 18 stations of new roadway alignment, the removal of the existing bridge, and the obliteration of the existing roadway approaches.

Project Staff:

Matt Poppe, PE

Larry Quirk, CI

Holly Sim, Project Admin

Current Construction Activities

Hamilton Construction mobilized materials, constructed access for the temporary work bridge and crane pad, and began excavation for Abutments 1 and 4 for the Sun River Bridge Replacement Project this past week.



Upcoming Construction Activities:

Upcoming work will include mobilization of the first crane and the temporary work bridge, continued excavation for Abutments 1 and 4, excavation for the MSE walls, and installation of the temporary work bridge dry spans.



Excavation of Access Road for Temporary Bridge and Abutment 4

Work Schedule:

Monday- Friday: 7:00 am - 7:00 pm

Delays and Closures: (Please Have Patience During Construction)

Possible minor traffic delays for work occurring near the new road alignment with road closures of up to 20 minutes.

Road or River Closures:

None expected at this time.



Project Website: <https://highways.dot.gov/federal-lands/projects/mt/flap-bor-2980-1>

Western Federal Lands Highway Division