



Stoddard Bridge

Salmon River Road (FS 30), 39 Miles West of North Fork, Idaho

September 19, 2025

Project Number:
ID FS ERFO 2017(1)-29(1)

FHWA Contact:
Todd Butikofer, PM
Todd.butikofer@dot.gov
(360)606-1445

Address:
SVBIC
803 Monroe St.
#110
Salmon, Idaho 83467

Contractor:
Inland Crane Inc.
6931 Supply Way
Boise, Idaho 83716-5540

Notice to Proceed:
June 17, 2022

Expected Completion Date:
Winter 2025



Getting the Temporary Works and the first Main Cable spool in place.

Source of photos: FHWA

Construction Activities & Upcoming Work

Inland Crane, Inc. (ICI) is continuing to work on the concrete finishing and backfill of Abutment 1 on the south side of the river. ICI also continues to work on the temporary works to construct the cable and bridge truss. Pulling of the main suspension cables up over the tower and over to the Abutment 1 side is expected to start in near future as work progresses for this to happen.

The last concrete pour was completed last week at Abutment 2.

With the tower and cable erection there could be short traffic delays of up to 20 minutes, to facilitate the erection of the bridge.

Please Use Caution when traveling and be aware of oncoming traffic, during day, night, weekdays, and weekends. It continues to be a single traffic lane through the construction site at the Crane Tower. Concrete barriers has been installed to protect the traveling public and the project site. The speed limit continues to be 15 mph thru this area during the 2025 Construction Season. Thank you for your cooperation and understanding.



U.S. Department
of Transportation

**Federal Highway
Administration**

Project Web Site: <https://highways.dot.gov/federal-lands/projects/id/fs-erfo-2017-1-29-1>

Western Federal Lands Highway Division