Cowlitz Valley Road Repairs, Phase 2

Construction Activities & Upcoming Work

FHWA Contact:

Kyle Rovetto Kyle.rovetto@dot.gov P: (360) 216-5245 A: 610 East 5th Street Vancouver WA 98661

<u>Project Partner:</u> USFS - Gifford Pinchot National Forest

<u>Contractor:</u> LKE, CORPORATION Washougal, WA

Fixed Completion Date: October 20, 2020



U.S. Department of Transportation

Federal Highway Administration



July 15, 2020

This project is located in Gifford Pinchot National Forest, Skamania County, Washington. The scope of work for this project is to repair roadway sites that were damaged during a large storm event in 2016. The project is using Emergency Relief for Federally Owned Roads (ERFO) funding to repair the sites. The following eight (8) Forest Service (FS) sites are included in this project:

RD 2900 MP 7.6	RD 2324 MP 0.6
RD 2900 MP 9.3	RD 2325 MP 3.5
RD 2900 MP 10.2	RD 2500 MP 25
RD 2900 MP 10.4	RD 9000 MP 45

LKE, Corp. is working at RD 2900 MP 7.6, Camp Creek has been diverted and LKE is installing a pipe culvert with concrete pre-cast cut-off head and end walls. Once this section is passable with construction equipment, LKE will divert water at Scamp Creek, RD 2900 MP 9.3, and begin preparation for installation of two pipe culverts with precast concrete cut-off head walls and a conjoined concrete cut-off end wall.

ROAD CLOSED



National Forest Development Road 2900 closed at MP 4. Anticipated reopening date: **October 20, 2020**.

CAUTION!!! There is an active haul route along the open portion of the RD 2900.

Project Website: https://highways.dot.gov/federal-lands/projects/wa/fs-erfo-2016

2900 MP 7.6 has been fully excavated and ready for pipe culvert installation.



The project has been successful keeping turbidity below tolerable levels.

