



MANY GLACIER ROAD

Construction Activities & Upcoming Work

June 22, 2020

Project Number:

MT NPS GLAC 14(4)

MT GLACIER 14(1)

FHWA Contact:

Carissa Yedica

Carissa.yedica@dot.gov

(360)619-7650

Project Partners:

Glacier National Park

Blackfeet Nation

Contractor:

Missouri River Contractors

Helena, MT

Notice to Proceed:

January 13, 2020

Fixed Completion Date:

November 19, 2021



U.S. Department
of Transportation

**Federal Highway
Administration**

Project Description:

This project is being administered by the Federal Highway Administration Western Federal Lands Highway Division, in partnership with the Blackfeet Nation and Glacier National Park. The project will rehabilitate approximately 12 miles of Many Glacier Road from Many Glacier Hotel Parking Area inside Glacier National Park to the intersection in Babb, MT on the Blackfeet Indian Reservation. In general, the project will closely follow the existing horizontal and vertical alignments of Many Glacier Road and reconstruction will provide a consistent 22 foot-wide paved surface. This project includes improved base material beneath the roadway, installing new asphalt concrete pavement surfacing, and replacing failed, undersized, or otherwise deficient culverts. The project also contains masonry and minor bridge work within Glacier National Park and turnout and parking area reconstructions throughout the project limits.



Surface Conditions:

The current road conditions consist of rough pavement. There are sections of the roadway that are rutted or contain collections of pot holes. There are sections of the roadway where pavement is missing all together. In the Park, there are patches of rough subgrade where culverts have been replaced and sub-excavations completed. When traveling in this area expect rough roads and slow travel conditions.



Current and Upcoming Work:

Current work in the Park includes: turnout construction, masonry, sub-excavation, and paving culvert and sub-excavation patches. Upcoming work in the Park may include: continued masonry, sub-excavations, and paving culvert and sub-excavation patches. Current work on the Reservation includes: surveying and staking. Upcoming work on the Reservation may include: milling, staking, and culvert installations. Material production continues at the Contractor located Babb Pit.



Traffic Delays:

Due to current events unrelated to this construction project, Glacier National Park and the Blackfeet Indian Reservation are closed to the public and non-essential travel. Construction continues and will provide access for Glacier National Park administrative travel and residential travel with minimal delays. Traffic will be controlled by flaggers and a pilot car beginning June 22, 2020. There will be a maximum 40 minute delay through the project limits.

***The Storm Water Pollution Prevention Plan (SWPPP) for this project is available for viewing at the Project Office of the Contractor in Glacier National Park. See SWPPP information posted at the start of the project.**

Project Website: <https://highways.dot.gov/federal-lands/projects/mt/nps-glac-14-4>

Western Federal Lands Highway Division



SUBEXCAVATION
-SCHED. A STA. 210+70 – 212+10




SUBEXCAVATION
-SCHED. A STA. 186++20-187+60



CULVERT CROSSING PREPERATION
-SCHED. A STA. 119+94



NEW MASONRY GUARDWALL FOOTING POUR
-SCHED. A STA. 76+00 TO 80+00



GAGING STAION REPAIR AND REPOINT
-SCHED. A MGH



NEW MASONRY GUARDWALL FOOTING
-SCHED. A STA. 76+00 TO 80+00