



Defense Access Roads Construction Activities & Upcoming Work

June 22, 2020

Project Number:

MT DAR 2019(1)

Consultant Project

Engineer Contact:

Ty Hollaway

Ty.hollaway@

summitcm.com

P: 406-551-3809

A: 701 River Drive S.

Great Falls, MT

Project Partners:

USAF, Cascade, Teton

and Chouteau Co.'s

Contractor:

Shumaker Trucking &
Excavating Contractors,
Inc.

Great Falls, MT



U.S. Department
of Transportation

**Federal Highway
Administration**



Project Description. Western Federal Lands has partnered with Shumaker Trucking and Excavating to repair drainage structures, recondition, and place new stabilized aggregate surfacing on various roads in Cascade, Chouteau and Teton Counties, in Montana. Roads affected:

- Teton Canyon Road - Complete
- H-02 - 10th Lane NE
- H-06 - Birdtail Creek Road
- J-01 - 9th Road NE, 19th Road NE and 10th Road NE
- J-03 - 27th Lane NE
- J-04 - Bootlegger Trail
- J-05 - and J-06 Floweree Road N - Complete
- J-11 - 14th Road NE
- H-10 - Priest Butte
- H-11 - N. Division Lane



Current and Upcoming Work. The next two weeks reconditioning and surfacing operations will take place on J-01. Culvert repair operations will take place on H-10, then move to sub-excavation and grade raise work on J-06 and J-04.



Traffic Delays. Expect intermittent traffic delays during work hour (Monday through Friday 7:00 am to 7:00 pm). Always use caution when driving through an area where road work is ongoing. There are no road closures anticipated at this time.