

OKANOGAN-WENATCHEE 2017 REPAIRS, PHASE 3

CONSTRUCTION NEWSLETTER

August 7, 2020

Project Number:

WA FS ERFO
2017(1)-23(3)

FHWA Contact:

Terry Hager
terry.hager@dot.gov
(360) 773-6341
610 East Fifth Street
Vancouver, WA 98661

Project Partner:

USFS - Okanogan-
Wenatchee National
Forest

Contractor:

Cates & Erb, Inc.
Omak, WA

Notice to Proceed:

March 23, 2020

Completion Date:

Fall 2020

Project Website: <https://highways.dot.gov/federal-lands/projects/wa/fs-erfo-2017-1-23-3>



U.S. Department
of Transportation

Federal Highway
Administration

Construction Activities

Work at Forest Service Road (FSR) 5008-100 MP 0.75 will continue next week. All sections of the pipe culvert are now installed and the final backfill work is underway. Work on the streambed through the pipe culvert is expected to be completed early next week. Please use caution driving through the site due to the changing roadway alignment and grade as the final roadway fill is completed. Closures at this site will continue to follow the schedule shown below and to the right.

At FSR 5140 MP 8.75, ditch finishing will continue as time allows with the work at FSR 5140 MP 10.2 being the primary focus next week. At FSR 5140 MP 10.2, the backfilling of the 144-inch pipe culvert is underway. It is expected that the streambed work will be completed by end of next week. FSR 5140 will remain closed to public traffic until the work at MP 8.75 and MP 10.2 is completed.

Work at FSR 4150 MP 0.3 and MP 2.2 is expected to resume the middle of August. During this work, closures will follow the schedule shown to the right.

Work at FSR 4010-050 MP 0.78 and MP 2.3 is expected to start the middle of August. During this work FSR 4010-050 will be closed to public traffic.

Please, if the closed signs are up, stay out of the work area. Also, use caution on roads nearby these sites, as there will be increased traffic related to work activities.


Road Impacts

- **Closed** - FSR 5140 MP 8.75 & MP 10.2
- Work underway
- **See schedule above** - FSR 5008-100 MP 0.75
- Up to 3 hour waits - Work underway
- **See schedule above** - FSR 4150 MP 0.3 & MP 2.2
- Up to 3 hour waits - Resuming middle of August
- **Closed** - FSR 4010-050 MP 0.78 & MP 2.3
- Work starting middle of August



Above: 144-inch pipe culvert inlet at FSR 5008-100 MP 0.75

FSR 4150 & 5008-100 Closure Schedule	
Road Open -	to 6:00am
Road Closed -	6:00am to 9:00am
Road Open -	9:00am to 9:15am
Road Closed -	9:15am to 12:00pm
Road Open -	12:00pm to 12:15pm
Road Closed -	12:15pm to 3:00pm
Road Open -	3:00pm to 3:15pm
Road Closed -	3:15pm to 6:00pm
Road Open -	6:00pm



Western Federal Lands Highway Division