

OKANOGAN-WENATCHEE 2017 REPAIRS, PHASE 3

CONSTRUCTION NEWSLETTER

May 29, 2020

Project Number:

WA FS ERFO
2017(1)-23(3)

FHWA Contact:

Terry Hager
terry.hager@dot.gov
(360) 773-6341
610 East Fifth Street
Vancouver, WA 98661

Project Partner:

USFS - Okanogan-
Wenatchee National
Forest

Contractor:

Cates & Erb, Inc.
Omak, WA

Notice to Proceed:

March 23, 2020

Completion Date:

Fall 2020

Project Website: <https://highways.dot.gov/federal-lands/projects/wa/fs-erfo-2017-1-23-3>



U.S. Department
of Transportation

**Federal Highway
Administration**

Construction Activities

Work at Forest Service Road (FSR) 3300-100 MP 8.9 is expected to be completed by early next week. With all finish and cleanup work completed by mid-week.



Left:
FSR 3300-100 MP
8.9,
The contractor
benched down in the
roadway to be able to
reach the bottom of
the repair slope. This
was done to keep from
damaging the intact
slope.

Work at FSR 4200-400 MP 0.2 and FSR 4150 MP 2.2 will get underway next week. The work area for FSR 4200-400 (MP 0.0 to 0.2) also includes a portion of FSR 4200 just before the junction with FSR 4200-400. The work area will be closed to thru traffic during the work. The work at FSR 4150 MP 2.2 will focus on clearing trees from the work area next week. FSR 4150 will be closed based on the schedule to the right.

FSR 4150 & 5008-100 Closure Schedule

Road Open - to 6:00am

Road Closed - 6:00am to 9:00am

Road Open - 9:00am to 9:15am

Road Closed - 9:15am to 12:00pm

Road Open - 12:00pm to 12:15pm

Road Closed - 12:15pm to 3:00pm


Road Open - 3:00pm to 3:15pm

Road Closed - 3:15pm to 6:00pm

Road Open - 6:00pm

Road Impacts

- **Closed** - FSR 4200-400 MP 0.2 - Starting next week (some impacts to FSR 4200)
Approximate duration: 1 week
- **Closed** - FSR 4415-040 MP 0 to 0.4 - Starting 6/9 (some impacts to FSR 4415)
Approximate duration: 1 month
- **See schedule above** - FSR 4150 MP 0.3 & MP 2.2 - Starting 6/1 (be prepared for up to 3 hour waits)
Approximate duration: 2 months



Western Federal Lands Highway Division