



Redfish Lake to Stanley Trail Project

June 26, 2020

Project Number:

ID FS SAW T 2017(1)

FHWA Contact:

Holland Dredge, PE

Questions/Comments:

brent.dredge@dot.gov

Phone: (208) 838-2617

Mobile: (202) 657-9231

HC 67 Box 649

Clayton, Idaho 83227

Contractor:

Hobble Creek Services, LLC

1451 S 1700 W #1

Springville, Utah 84663

Notice to Proceed:

April 16, 2019

Fixed Completion Date:

October 2020



U.S. Department
of Transportation

**Federal Highway
Administration**



Preparing Subgrade for trail.

Construction Activities & Upcoming Work

The Stanley to Redfish Trail Project continues moving forward this past week with clearing and grubbing activities as the trail bed begins to take shape. Currently the trail begins at the City Park and is headed southward toward the final destination of the Redfish Lake Road. Caution is advised in the City Park area as crews are currently working in and around the park as their access point for the north end of the 4.7 mile trail to Redfish Lake.

Work on the trail will be ongoing throughout the summer. Work schedules at this point will be five days a week, and every other Saturday from 7:00 am to 7:00 pm. The current schedule also has the crews out of the park area in a few weeks, opening up the City Park for summer festivities. This weekend Saturday the 27th, crews will not be working. Next weekend on the 4th of July, crews plan to work Friday the 3rd, until approximately 2:00 PM.

Please be very cautious when in the vicinity of the trail construction crews.
Thank You.

Western Federal Lands Highway Division