

Pavement Preservation Lake Roosevelt CONSTRUCTION NEWSLETTER

Micro Surfacing at Ft Spokane

September 6, 2019

CONSTRUCTION ACTIVITIES

Last week was shortened by the Labor Day holiday and rain. The asphalt patching crew was able to complete their work in all areas. Stripers worked only in Marcus Island and Evans. The Micro Surfacing crew worked on Saturday to complete their work at Ft. Spokane. The boat launch parking lot was a challenge due to the wide cracks that had been filled. They spent extra time to insure they were completely sealed.

Next week, 3-R work at Ft Spokane is scheduled as well as micro surfacing Kettle Falls. Stripers will continue their way south.



Micro Surfacing Ft Spokane Boat Launch

WORK SCHEDULE

M—F, 7:00 to 5:30

DELAYS AND CLOSURES

Portions of Kettle Fall Recreation Area will be closed next week. Striping will cause closures in Bradbury, Daisy, Gifford, Cloverleaf, and Hunters.

Project Information

Contractor:

Intermountain Slurry Seal, Inc.

Begin Construction:

July 15, 2019

Est. Completion Date:

November 15, 2019

Project Description:

Pavement preservation on various roads, parking lots, & camp grounds in the LRNRA. The pavement preservation will extend the life of the asphalt pavements. The project will include pavement patching, crack sealing, micro surfacing, and pavement markings



Contact Us:

donald.brouillard@dot.gov

Project Website:

<https://flh.fhwa.dot.gov/projects/wa/laro>

Project Engineer:

Don Brouillard