

## **WFLHD SUPPLEMENT 9.6.3-1**

### **9.6.3 PS&E DEVELOPMENT AT VARIOUS STAGES OF DESIGN**

Add the following:

This supplement describes resources that designers and other CFT members use to develop the PS&E package during the project development process in WFLHD.

The [Project Development Workflow](#) provides an overview of the overall project development process.

The [Design Process Activities](#) lists all Design phase activities along with the steps typically associated with each activity. When available, instructions, resources, and references are shown.

The [PS&E Continuum](#) describes the contents of a PS&E package at each milestone and shows the progression of each component from 30% through 100% design. Use the PS&E Continuum in the Project Planning Phase to develop a realistic project baseline schedule and budget. During the Project Development Phase, refer to the continuum during the development of the design and the PS&E package to ensure the appropriate components are being developed, and that each component is developed to the appropriate level at each design phase.