

Pavement Preservation Manzanar CONSTRUCTION NEWSLETTER

Forecasted Rain Halts Striping

March 6, 2020

CONSTRUCTION ACTIVITIES

Intermountain was rained out on Monday. The rest of the week was spent striping Black Canyon, Ivanpah, and Morning Star Mine Roads.

Next week, the threat of rain on 3 – 4 days has caused ISS to cancel all work. They will start up again on Morning Star Mine Road on the 16th.

The work at Manzanar NHS is scheduled to begin on April 6th.



New Stripes on Ivanpah Road



Morning Star Mine Rd gets a face lift



WORK SCHEDULE

M—F, 7:30 to 6:00

DELAYS AND CLOSURES

Expect delays of up to 15 minutes on various routes as the work progresses.

Project Information

Contractor:

Intermountain Slurry Seal, Inc.

Begin Construction:

January 13, 2020

Est. Completion Date:

April 29, 2020

Project Description:

Pavement marking multiple routes throughout the Mojave National Preserve.

Pavement preservation at the Manzanar National Historic Site will include pavement patching, crack sealing, micro surfacing, and pavement markings.



Contact Us:

donald.brouillard@dot.gov

Project Website:

<https://flh.fhwa.dot.gov/projects/ca/manzanar/>

Project Engineer:

Don Brouillard