Nez Perce Clearwater Repairs 2017 & 2018 Repairs Phase 1
Construction Activities & Upcoming Work

Forest Service Roads (FSR) with activity this week:
- FSR 426 MP 0.5 and MP 2.7 (Bridge Creek) sites are on hold
- FSR 246 MP 14.6 in the North Fork area
- FSR 700 MP 8.0 in the North Fork area
- FSR 710 MP 1.8-1.9 in the North Fork area
- FSR 247 MP 17 Beaver Creek material site activity
- FSR 250 Kelly Fork and Orogrande material sites activity
- FSR 255 MP 19.45, material stockpiled at Deception Pass

Caution: Hydro seeding on these sites will be occurring starting Sept 15th, traffic delays likely. All people on foot or motorized vehicles of any sort, on/with horses, please observe all Road Closure barricades as they are indicating hazardous conditions.

ROAD CLOSURES
- Bridge Creek Road FSR 426 closed for 6.3 miles at FSR 101
- FSR 5503 Swan Creek road is closed for public safety.
- FSR 660 Pine Creek
- FSR 700 Smith Ridge at the junction of FSR 705 to FSR 4800
- FSR 710 South Skull Creek at FSR 252 to FSR 74051
- FSR 250 will be closed starting Oct 4 from Kelly Fork Work Center to MP 62. Detour over the FSR 255 road

The Nez Perce National Forest and the Clearwater National Forest will have a total of 17 Forest Service road repairs this year. All designated sites will be rebuilt and resurfaced where washouts/slides have occurred. This may include new drainage, retaining walls, rock embankments, or reinforced soil slopes.

Project Website:

Project Number:
ID FS ERFO 2017(2)-81(1) & ID FS ERFO 2018(1)-81(1)

FHWA Contact:
John Henderson
john.henderson@dot.gov
360-839-3867

Project Partner:
US Forest Service
Federal Highway Administration
Western Federal Lands Highway Division

Contractor:
Ascorp, Inc.
DBA Debco Construction
217 College Ave #5
Orofino, ID 83544

Notice to Proceed:
March 29, 2021

Fixed Completion Date:
October 29, 2021
Project location is in the Nez Perce-Clearwater National Forest in the state of Idaho.

Project location maps showing 17 locations for road repair within the Nez Perce-Clearwater National Forest. Current and upcoming work site locations are highlighted.
ID FS ERFO 2017(2)-81(1) & ID FS ERFO 2018(1)-81(1)
Nez Perce Clearwater Repairs 2017 and 2018 Repairs Phase 1

Photos of Current Work

FSR 660 MP 2.15
MSE wall excavation begins

Source: FHWA

FSR 710 MP 1.8
Wall 6C is being built. There are 3 at This location.

Source: FHWA

More photos on next page
FSR 250 MP 59.9 (60.8)
Wall excavation runs into formation rock.

FSR 250 MP 55.5
MSE Wall building has begun.