Project Number:
WY NPS YELL 13(11)

FHWA Contact:

Daniel Christianson

Daniel.Christianson@dot.gov

C:406-217-7344
0O:307-242-7310

Lake Maintenance Station

BLDG 708

506 Howell Drive
PO Box 3308
Lake, WY 82190

Project Partner:

National Park Service -
Yellowstone NP

Contractor:

Oftedal Construction, Inc.

Miles City, MT

Notice to Proceed:
April 16, 2018

Fixed Completion Date:
October 30, 2020

A

U.S.Department
of Transportation

Federal Highway
Administration

East Entrance Road—Fishing Bridge to Indian Pond

Construction Activities & Upcoming Work

‘ Road Surface Conditions

The roadway is paved from the intersection at the Grand Loop Road to
the west side of Pelican Creek and also from the east side of Pelican
Creek to Indian Pond. The causeway across Pelican Creek remains
gravel.

‘ Current and upcoming work

Current activities:

o Grading east and west approaches at Pelican Creek.

e Third Deck Pour completed Thursday July 2.

o Formwork/falsework for the middle spans (Frame 2) began.

e Formwork at the west abutment and wingwalls was completed with
concrete placement completed on July 11.

o Tying top mat of rebar on the east (Frame 3) of the bridge.

July 13, 2020

Upcoming work:

The first pour for Frame 3 is slated for July 15.

Continue installation of formwork and falsework for Frame 2.
Select borrow placement Option A.

Stair installation at Fishing Bridge is scheduled for July.

Storm Water Pollution Prevention Plan (SWPPP): The SWPPP is available
for viewing at Oftedal’s project office.
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Project Website: https://flh.fhwa.dot.gov/projects/wy/east-entrance/
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Traffic Delays

Expect short delays Monday — Sunday. A
combination of flaggers, traffic signals, and
a pilot car may be used to control traffic.

The Gas Station, Repair Shop, and General
Store are open in Fishing Bridge Village.
The Visitor Center remains closed for the
season.
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Grading roadway —Pelican Creek Viaduct west approach
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Deck rebar —
Pelican Creek Bridge

Formwork installation — Pelican Creek Bridge
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