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Stoddard Pack Bridge 

    Project Description   
Stoddard Pack Bridge is a pedestrian and pack animal crossing over the Salmon River, approxi-
mately 0.5 miles downstream of the confluence with the Middle Fork of the Salmon River or 39 
miles west of North Fork, Idaho.  This project will reconstruct the wooden pack bridge that was 
destroyed by a rockfall event in March of 2017. The new, proposed asymmetric suspension bridge 
will be constructed near the site of the previous bridge.  
 
 

 

 
 
 
 
 
 

 
 
Work Schedule   
 
Inland Crane, Inc. (ICI) is working Monday through Saturday until further notice except holidays 
and inclement weather (high winds or lightening).   
 
Current work:  The steel construction continues, the beams and trusses have been installed in 6 of 
8 segments.  The precast concrete deck panel are being cast and prepped for transport to the site. 
 
Upcoming work: Precast concrete deck panels will be installed between the trusses and over the 
floor beams. These materials will require numerous large loads transported to the project site from 
the Stoddard Trailhead and Ebenezer Campground staging areas.  Timber decking and railing will 
be installed on the bridge and abutment walls.  Earthwork and grading will be done to connect the 
trail to the bridge. 
  
Traffic 
  
The section of Salmon River Road through the construction site is a single lane, two-way alternat-
ing traffic control zone.  Please observe and yield to oncoming traffic.  The speed limit continues 
to be 15 mph. There may be intermittent periods of traffic delays up to 20 minutes.  Thank you for 
your cooperation and understanding. 

Source of photos: FHWA 

Splicing trusses together 

Steel structure installation 


