



Upper Hoh River Road Phase 2 Construction Activities & Upcoming Work

May 21st, 2021

Project Number:

WA JEFF 91420(1)

FHWA Contact:

Alec Harrison

alec.harrison@dot.gov

360-409-3136

551 S Forks Ave

Forks, WA , 98331

Project Partner:

Jefferson County

Contractor:

Interwest Construction Inc.

Sequim, WA

Notice to Proceed:

February 24th, 2021

Fixed Completion Date:

September 18th, 2023



U.S. Department
of Transportation

**Federal Highway
Administration**

This week, Interwest Construction Inc. (ICI) continued the excavation work at the east side of the Canyon Creek site, MP 10.5.

This work included excavation of the slope and ditch-line, as well as milling a portion of the existing asphalt in the north lane, to establish the slight shift in the new alignment of the roadway. ICI continued preparing the foundation areas of the Canyon Creek bridge, ahead of the pile driving work to be completed the first week of June.

Next week, ICI will continue this excavation and slope shaping work at Canyon Creek, and will begin installing the erosion control matting on the finished slopes.

Impacts to Traffic:

- Temporary traffic control signals and/or flaggers can be expected at all times at Canyon Creek, MP 10.5.
- Expect delays up to 30 minutes through the project limits (MP 3 through MP 11) between 8:00am and 5:00pm, weekdays, and minor delays at the traffic signals outside of these hours.
- Olympic National Park and businesses along Upper Hoh River Road will remain accessible at all times during construction.

Project Website: highways.dot.gov/federal-lands/projects/wa/jeff-91420-1

Western Federal Lands Highway Division

Upper Hoh River Road Phase 2 Construction Activities & Upcoming Work

May 21st, 2021

Project Number:

WA JEFF 91420(1)

FHWA Contact:

Alec Harrison

alec.harrison@dot.gov

360-409-3136

551 S Forks Ave

Forks, WA , 98331

Project Partner:

Jefferson County

Contractor:

Interwest Construction Inc.

Sequim, WA

Notice to Proceed:

February 24th, 2021

Fixed Completion Date:

September 18th, 2023



U.S. Department
of Transportation

**Federal Highway
Administration**



Excavation of the ditch-line on the east end of the Canyon Creek site.

On the right is the on-site archeological monitor, observing all ground disturbing activities for any potential archeological artifacts or cultural resources for the Hoh Tribe, as required by this project.

Western Federal Lands Highway Division