



October 21, 2021

Project Numbers:

ID DOT T 33(1) &
WY DOT 22(1)

FHWA Contact:

Rodney 'Blaine' Johnson
Email: rodney.johnson @
dot.gov
Cell: 360-852-5866

Project Partner:

USFS

Contractor:

Yale Creek Inc.
Shelly, Idaho

Notice to Proceed:

February 15, 2021

Fixed Completion Date:

October 29, 2021



U.S. Department
of Transportation

**Federal Highway
Administration**

Idaho Centennial Trail/Wyoming Teton Pass Centennial Trail **Construction Activities & Upcoming Work**

The Idaho Centennial Trail/Wyoming Teton Pass Centennial Trail project has seen significant delays this construction season. As a result, it will not be completed this fall and is now in a winter shutdown status. None of the structural elements will be completed this year. The trail itself is nearly complete through the earthwork phase and is ready for the road base to be placed prior to final paving when work resumes in the spring.



(All Project images) Source: FHWA

Project Website: <https://highways.dot.gov/federal-lands/projects/id/dot-t-33-1>

Western Federal Lands Highway Division