



East Entrance Road—Fishing Bridge to Indian Pond **Construction Activities & Upcoming Work** **May 14, 2020**

Project Number:

WY NPS YELL 13(11)

FHWA Contact:

Daniel Christianson

Daniel.Christianson@dot.gov

C: 406-217-7344

O: 307-242-7310

Lake Maintenance Station

BLDG 708

506 Howell Drive

PO Box 3308

Lake, WY 82190

Project Partner:

National Park Service -
Yellowstone NP

Contractor:

Oftedal Construction, Inc.

Miles City, MT

Notice to Proceed:

April 16, 2018

Fixed Completion Date:

October 30, 2020



U.S. Department
of Transportation

**Federal Highway
Administration**



Road Surface Conditions

The roadway is paved from the intersection at the Grand Loop Road to the west side of Pelican Creek and also from the east side of Pelican Creek to Indian Pond. The causeway across Pelican Creek remains gravel.



Current and upcoming work

Planned activities for the week of May 11:

- Concrete will be poured and cured for the stamped concrete crosswalks across the mainline in Fishing Bridge Village.
- Grading for Indian Pond and Storm Point turnouts will begin.
- Installation of the formwork for spans 1, 2 and 3 of the Pelican Creek Bridge will commence.
- Bolt tension checks for Pelican Creek Bridge.
- Repair work on the rockery near Tower.
- Walkway work at the northwest corner of Fishing Bridge

Upcoming activities for the week of May 18:

- Structural backfill and underdrain installed at Pelican Creek Bridge.
- Falsework and formwork erection will continue for spans 1—3.
- Concrete batch plant arrival.
- Preparation work will continue for log curbs.
- The detour at Fishing Bridge Village will be removed.
- Mulch placement on slopes east of Pelican Creek.
- Pelican Creek Nature Trail turnout work.



Storm Water Pollution Prevention Plan (SWPPP): The SWPPP is available for viewing at Oftedal's project office.



Project Website: <https://flh.fhwa.dot.gov/projects/wy/east-entrance/>

Western Federal Lands Highway Division

East Entrance Road—Fishing Bridge to Indian Pond


May 14, 2020

Traffic Delays

Expect short delays Monday – Sunday. A combination of flaggers, traffic signals, and a pilot car may be used to control traffic.

During installation of the stamped concrete sidewalk, a detour will route traffic behind the Gas Station and General Store.

All facilities in Fishing Bridge Village are currently closed. Gas pumps are accessible and gas may be purchased with a credit card.



Fishing Bridge General Store —
New walkway installation



Bolt testing on Pelican Creek Bridge



Social distancing at the weekly partnering meeting



U.S. Department
of Transportation

**Federal Highway
Administration**

Western Federal Lands Highway Division