



Banks - Lowman Road

Mileposts 29.1 to 33.3

June 26, 2020

Project Number:

ID BOISE 24(17)

FHWA Contact:

Todd Butikofer, PM

Questions/Comments:

todd.butikofer@dot.gov

Phone: (208) 838-2618

Mobile: (360) 606-1445

HC 67 Box 649

Clayton, Idaho 83227

Contractor:

Seabee Construction, LLC

2213 SE Cochran Drive

Gresham, Oregon 97080

Notice to Proceed:

April 06, 2020

Fixed Completion Date:

July 07, 2020



U.S. Department
of Transportation

**Federal Highway
Administration**



Paving Operation

Construction Activities & Upcoming Work

Seabee Construction has completed four weeks of work on the project and continued with the crack filling, patching and paving this week. The crack filling, asphalt patching, and paving will all continue and should wrap up next week.

Traffic delays will continue till the completion of the project in July. Continuing the week ahead there will be short delays from 7:00 am till 4:30 pm Monday through Thursday. Delays will be limited to 20 minutes, so please be patient and follow the pilot car.

Please be very cautious, reduce your speed, and obey the flaggers when traveling through the work zone, as it will be very narrow and congested.

Thank You.

Western Federal Lands Highway Division