

# *Repave Denali Park Road MP 0 to 3.4*

## *Construction Project News Letter*



***June 21, 2019***

Pruhs continued working on the subexcavation areas moving past the round-about up to the road outside of C-Camp. Please bear with us and have some patience as there will be some extra noise over the next few nights as they continue past C-Camp and the Headquarters area toward the end of the project.

We remind everyone to use care and caution while traveling through the work zone, expect short delays, and watch out for equipment and workers.



Removing existing asphalt pavement prior to excavating.

Dressing up the backfill.



### **Project information**

#### **Contractors:**

Pruhs Construction, Co., LLC.  
Anchorage, AK

#### **Begin Construction:**

April 22, 2019

#### **Planned Completion Date:**

September 7, 2019

#### **Award Amount:**

\$5,359,806.84

#### **Project Description:**

Subexcavation, Pavement Reclamation, Pavement Overlay, Signage and Striping MP 0 to 3.4



### **Western Federal Lands**

#### **Highway Division**

#### **Project Engineer**

David Harvey

Phone 360-833-3338

Email [jesse.harvey@dot.gov](mailto:jesse.harvey@dot.gov)

Construction Inspectors

Renee Newman, Rocky Higgs

Project website:

<https://flh.fhwa.dot.gov/projects/ak/denali-park/>