

Repave Denali Park Road MP 0 to 3.4

Construction Project News Letter



August 9, 2019

The contractor paved the last sub-ex area on Government Hill this week between rain bouts and began removing the asphalt pavement and concrete splitter islands at the round-about. Next week they will begin their milling and foaming of the existing asphalt pavement, starting by the parking area at the park entrance sign. Their plan is to begin paving over the foamed surface the following week. We remind everyone to use care and caution while traveling through the work zone, expect short delays, and watch out for equipment and workers.



Removing the asphalt at the round-about.

Project information

Contractors:

Pruhs Construction, Co., LLC.
Anchorage, AK

Begin Construction:

April 22, 2019

Planned Completion Date:

September 7, 2019

Award Amount:

\$5,359,806.84

Project Description:

Subexcavation, Pavement Reclamation, Pavement Overlay, Signage and Striping MP 0 to 3.4



Western Federal Lands

Highway Division

Project Engineer

David Harvey

Phone 360-833-3338

Email jesse.harvey@dot.gov

Construction Inspectors

Renee Newman, Rocky Higgs

Project website:

<https://flh.fhwa.dot.gov/projects/ak/denali-park/>