

Repave Denali Park Road MP 0 to 3.4

Construction Project News Letter



September 25, 2019

There was no work performed last week during the road lottery. The contractor returned and began paving the first lift over the foamed areas Sunday and completed the paving up thru the round-about Tuesday. This gets all the exposed foamed sections and the aggregate base at the round-about covered for the winter. The contractor would like to thank the park for letting them pave in the daytime after the buses stopped running.

They plan to finish removing the wattles today and tomorrow, and paint temporary striping on Friday. This will complete their work on the project for this season. The schedule has them returning next spring to complete the work on up to the gate past the headquarters. Until then, have a great winter!

Project information

Contractors:

Pruhs Construction, Co., LLC.
Anchorage, AK

Begin Construction:

April 22, 2019

Planned Completion Date:

September 7, 2019

Award Amount:

\$5,359,806.84

Project Description:

Subexcavation, Pavement Reclamation, Pavement Overlay, Signage and Striping MP 0 to 3.4



Paving past the entrance sign.



Western Federal Lands

Highway Division

Project Engineer

David Harvey

Phone 360-833-3338

Email jesse.harvey@dot.gov

Construction Inspectors

Renee Newman, Rocky Higgs

Project website:

<https://flh.fhwa.dot.gov/projects/ak/denali-park/>