

Warren Wagon Rd, MP 7.9 to 9.7

Construction Activities & Upcoming Work

July 15, 2020

Project Number:
ID VALLEY 21(8)

FHWA Contact:
John Henderson
John.henderson@dot.gov
360-839-3867
409 S. Third St, Unit B
McCall, ID 83638

Project Partner:
*Valley County
Federal Highway
Administration –
Western Federal Lands
Highway Division*

Contractor:
*Crea Construction
Lewiston, ID*

Notice to Proceed:
April 20, 2020

Fixed Completion Date:
October 31, 2020



U.S. Department
of Transportation
**Federal Highway
Administration**

Warren Wagon Road will be open for the remainder of the project with 30 minute traffic delays, without the four hour morning and afternoon closures. Weekend delays are not planned but may occur to complete paving operations and notice will be provided in this newsletter and on the public website.

Road work completion is scheduled for August 27th, 2020. Grading and aggregate placement is in progress and will continue through mid-July. Paving operations will commence July 20th and continue through early August.

The contractor's Public Information Officer is Mr. Bryan Peters 208-503-2032, bryan@creaconstruction.net; Face Book @ Crea Construction, Inc .

Project Website: <https://flh.fhwa.dot.gov/projects/id/warren-wagon/>

Western Federal Lands Highway Division

Aggregate Placement in Progress and Assembly of Cold Recycled Asphalt Plant



