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	Project:
	

	Update No.
	

	By:
	

	Date:
	



Update to:


Description and Reason for Update (include cost breakdown if applicable):
NARRATIVE OR SUMMARY


MODIFY AND/OR DELETE HIGHLIGHTED TEXT TO FIT YOUR PROJECT  
April, 20xx  (Funding Programmed)

Programmed Construction Estimate				= $ 1,880,000
	(Based on one-foot profile raise)

Nov., 20xx  (Scoping Report)

Construction Estimate					= $ 2,400,000
	(Based on two-foot profile raise)

Nov., 20xx  (Plan-in-hand)

Construction Estimate					= $ 2,100,000
	(Incorporating VE recommendations)

Nov., 20xx  (External Distribution)

Construction Estimate					= $ 1,300,000
	(Refinement of unit prices based on NJDOT Bid Tabs)

May, 20xx  (Advertisement)

Additional work added to project after External Distribution, refined unit prices due to reduced construction time schedule associated with endangered species
			
	Construction Estimate					= $ 1,800,000
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